
Transportation Improvement Board
March 26~27, 2009 - Bellingham, Washington
Location: Lakeway Inn &:Conference Center

714 Lakeway Drive
Bellingham, W A 98229
360~671~1011

March 26, 2009
WORK SESSION AGENDA

1:30pm A. Project Updates from Local Agencies
1. City of Bellingham: Waterfront project
2. Skagit County: Anderson~ LaVenture
3. WSDOT: Border Crossing
4. Whatcom Council of Governments

Project &'Program Issues
2:30pm B. Redmond/Kirkland RJT Request: SR~908 Greg Armstrong 1

2:45pm C. Revenue Forecast &; Program Impacts Steve Gorcester
1. Project Cut List Status 52

a. Whatcom County
b. Snoqualmie
c. Port of Seattle

2. Federal Match 97
3. November 2009 Program Call 99

General Matters
4:45pm E. Bylaw Revisions Rhonda Reinke 100



Transportation Improvement Board
March 26~27, 2009 - Bellingham, Washington
Location: Lakeway Inn &: Conference Center

714 Lakeway Drive
Bellingham, W A 98229
360~671~1011

March 27, 2009 - 9:00 am
BOARD AGENDA

2. GENERAL MATIERS
A. Approval ofJanuary 23,2009 Minutes Chair Burbidge 13
B. Communications Steve Gorcester

1. Dispute stalls Salmon Creek project (2 articles) - TheColumbian 16
2. Bainbridge Council OKs loan and contract (2 articles) - KitsapSun 20
3. Letters to the Board RE Winslow Way 25
4. Govs look to shape energy, transportation - Statenne.org 30
5. Wash. Leg. Unveils $340M highway stimulus plan - TheOlympian 32
6. State picks 35 projects to get stimulus funds - DailyJournalof Commerce 34
7. 2009 Top 25 Technology Leaders- GovernmentTechnology 38
8. Federal highway stimulus plan OK'd - TheSeattleTimes 41
9. New street to change look of riverfront (2 articles) - WenatcheeWorld 43

NON~ACTION ITEMS
A. Chair's Report to the Board
B. Executive Director's Report
C. Financial Report
D. Project Activity Report (l/1/09~2/28/09)

Chair Burbidge
Steve Gorcester

Theresa Anderson
Greg Armstrong 47

ACTION ITEMS
A. Project Cut List
B. Federal Match Suspension
C. November 2009 Program Call
D. Bylaw Revisions

Steve Gorcester 52
Greg Armstrong 97
Steve Gorcester 99
Rhonda Reinke 100

5. FUTURE MEETINGS
June 25~26 - Spokane (Downtown Spokane Oxford Suites)
September 24~25 - Yakima (Red Lion Hotel &:Conference Center)
November 19~20- Bremerton (Kitsap Conference Center)



State of Washington

Transportation Improvement Board

RJT Request - SR-908
City of Kirkland / City of Redmond

March 26, 2009

BACKGROUND
The cities of Redmond and Kirkland are jointly requesting the transfer of SR-908 from WSDOT, a
portion of which is in the City of Redmond and a portion in the City of Kirkland. SR-908 begins at 1-
405 and extends 3.14 miles east to intersect SR-202. Approximately 1 mile of SR-908 lies within the
city limits of Kirkland and approximately 2.4 miles ofSR-908 (signed by the City of Redmond as NE
Redmond Way) lies within the city limits of Redmond.

Originally SR-908 extended west ofI-405 through downtown Kirkland and then south along Lake
Washington to intersect SR-520. The portion west ofI-405 transferred from WSDOT to the City of
Kirkland on April 1, 1992, resulting in the residual piece.

Currently, SR-908 is classified urban principal arterial with four lanes and a center turn lane through
most of the route. A small portion ofSR-908 from MP 6.36 to MP 6.66 at the intersection ofSR-202
. is a one-way couplet. The speed limit for most of the route varies from 35 to 40 MPH with a short
section at the east end that is 30 MPH. There is one bridge along the route at MP 6.09 that crosses the
Sammamish River. There is one BNSF railroad over-crossing at MP 6.24. SR-908 is classified as
managed access, which essentially gives any adjacent property owners direct access to the highway.
Redmond and Kirkland are the permitting authority for this direct access along the route because it lies
within their city limits.

STATUS
The SR-908 corridor has evolved since its creation in 1971 from a primary highway connecting two
distinct cities into a highly urbanized corridor that functions as a local arterial rather than a state
highway. There are many local businesses along the route and the cities have a common desire to
change the character of SR-908 into a more community focused, multi-modal, pedestrian-oriented
roadway that coincides with their long term transportation plans.

RECOMMENDATION
No action is needed at this time. Staff will draft an analysis for presentation at the June Board meeting.
(This action may move to the Washington State Transportation Commission upon passage of Senate
Bill 5028.)
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Mr. Stevan Gorcester
Executive Director
Transportation Improvement Board
P.O. Box 40901
Olympia, Washington 98504-0901

JAN 23 2009
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Re. Request Route Jurisdiction Transfer of State Route 908 from WSDOT to the
Cities of Redmond and Kirkland

The cities of Redmond and Kirkland are requesting the jurisdiction and responsibility for
the remaining portion of SR 908 between 1-405 & SR 202, be transferred from the
Washington State Department of Transportation (WSDOT) to the cities of Kirkland and
Redmond.

• A common desire to change the character of the arterial to a community-focused,
pedestrian-oriented roadway consistent with surrounding community plans.
These changes will require the investment of millions of dollars -- an investment
the Cities are committed to make. An integral part of the plan is the ownership of
SR 908.

• WSDOT will be able to reduce its maintenance budget in the long term. The
Cities understand that WSDOT is committed to overlaying SR 908, and its current
budget includes the funding allocation in 2011. The Cities will assume this
responsibility for future overlay projects, and if amenable, will perform the work
for the 2011 overlay on behalf of the WSDOT through local agency agreements
concurrent with other ongoing local improvements.

• The cities of Redmond and Kirkland will accept SR 908 without reservation and
have the resources to maintain SR 908 into the future in compliance with required
roadway safety standards.

The attached briefing paper verifies the requested transfer complies with all the criteria
established by RCW 47.17.001, WAC's 479.210.200 and 479.210.250. The cities of
Redmond and Kirkland request your consideration for endorsement of the SR 908
transfer request.



Letter to S. Gorcester
January 26, 2009

Page 2

If you have questions, please contact John Nordquist at the City of Redmond at (425)
556-2737, or Don Anderson at the City of Kirkland (425) 587-3826.

wjUJlJ~Jv
William J. Campbell
Public Works Director
City of Redmond

Daryl Grigsby
Public Works Director
City of Kirkland

enclosures: Vicinity Map
Request for Route Jurisdiction Transfer

cc: Ron Grant, Redmond City Engineer
Don Cairns, Redmond Transportation Engineering Manager
Ray Steiger, Kirkland Capital Projects Manager
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Cities of Redmond and Kirkland

Request

For

Route Jurisdiction Transfer of SR 908

Between

1-405 and SR 202



The cities of Redmond and Kirkland are requesting the jurisdiction and responsibility for the
operation ofSR 908 between 1-405 and SR 202 be transferred from the Washington State
Department of Transportation (WSDOT) to the cities of Redmond and Kirkland.

In considering whether to make additions, deletions, or other changes to the state highway
system the legislature is guided by criteria in RCW 47.17.001 and WAC 479-210-200. The
criteria were established to evaluate if an urban highway route was qualified to become part of
the state highway system. Therefore in assessing the merits of the cities of Redmond and
Kirkland's request, a negative response to each of the criteria questions supports the request that
the jurisdiction should be transferred from WSDOT to the cities of Redmond and Kirkland. In
response to each of the criteria, the answer is negative and suggests SR 908 should not be part of
the state highway system. The highway's use is predominantly local and it is not used as a
through-fare for regionally-oriented traffic.

SR 908 was created in 1971 from State Route 901 (which no longer exists). At its creation, SR
908 extended from SR 202 in Redmond through Kirkland and south to intersect State Route 520.
On April 1, 1992, the path from SR 520 to 1-405 was dropped from the state highway system,
yielding the present path of SR 908.

The approximately 2.1 miles ofSR 908 within the city limits of Redmond and the approximately
1.0 miles ofSR 908 within the city limits of Kirkland no longer serve as a primary regional east-
to-west route. The majority of east-to-west regional traffic uses SR 520.

The roadway is a three and four lane road (with center turn lane along sections), with curb and
gutter the entire length and sidewalks along the majority of the route on both sides of the
roadway.



This section of SR 908 is primarily surrounded by businesses and residential neighborhoods.
There are no businesses that generate or receive regional traffic.

The cities of Redmond and Kirkland are requesting the jurisdiction and responsibility for the
operation of SR 908 between 1-405 and SR 202 be transferred from the WSDOT to the Cities of
Redmond and Kirkland.

In considering whether to make additions, deletions, or other changes to the state highway
system, the legislature is guided by criteria in RCW 47.17.001 and WAC 479-210-200. WAC
479-201-200 states, "An urban highway route that meets any of the following criteria should be
designated as part of the state highway system." Therefore to help in assessing the merits of the
cities of Redmond and Kirkland's request, the criteria will be formatted as a question. A negative
answer supports the request for jurisdiction transfer from WSDOT to the cities of Redmond and
Kirkland.

Response: No, SR 908 provides a local connection between the cities of Redmond and
Kirkland.

3) Is SR 908 an urban extension of a rural state highway into or through an urban area and is
it needed to form an integrated system of state highways.

4) Is SR 908 the connecting link between two state highways and does it serve regionally
oriented through traffic in urbanized areas with a population of fifty thousand or greater
or is SR 908 a spur that serves regionally oriented traffic in urbanized areas?

l?.esponse: No. SR 908 is not the connecting link between 1-405 andSR 202. SR 520 is
the connecting link for regional through traffic.

VII. GUIDELINES FOR INTERPRETING AND APPLYING CRITERIA TO SPECIFIC
ROUTES

WAC 479-201-250 contains the following guidelines. The guidelines are to be used as a basis
for interpreting and applying the RCW 47.17.001 criteria to a specific route. Again, to help in



assessing the merits of the cities of Redmond and Kirkland's request the guidelines will be
formatted as a question.

1) Do the local officials prefer to have the responsibility for the highway to remain at the
local level?

Response: Yes. The Cities of Redmond and Kirkland are willing to accept full
responsibility of the highway and will maintain it to all applicable safety standards.

2) State highway routes maintain continuity by being composed of routes that join other
state routes at both ends. Will SR 908 route continuity be maintained after the proposed
jurisdictional transfer?

b) Is SR 908 an urban spur that provides needed access to Washington State ferry
terminal, state parks, major seaports, and trunk airports?



• Truck route: No. SR 908 is not a designated truck route. The corridor is
classified as a principle arterial, and thus becomes a logical route for local
truck traffic. SR 908 is classified by truck tonnage as a T3 Freight Corridor
and therefore is not a Strategic Freight Corridor according to the Washington
State Freight and Goods Transportation System (FGTS) 2007 update.

• Capacity alternate: No. No traffic analysis has shown that traffic uses SR 908
on a regular basis instead of using SR 520, nor is there any indication through-
traffic uses SR 908 instead of SR 520. Modeling analysis shows that SR 908
does not function as a capacity alternative for regional through-trips, it
primarily provides access and circulation for trips starting and/or ending with
Redmond or Kirkland. It does not provide bypass-routing for Puget Sound
regional traffic.

• Business Congestion: SR 908 does experience some congestion, primarily in
the peak hour, but not mainly due to business-generated traffic. Additionally,
congestion is forecast to increase in the future.

Traffic analysis for SR 908 in Kirkland indicated a level-of-service as LOS-E
Mitigated. The projected 2022 levels vary from LOS-E to LOS-F Mitigated.

Traffic analysis within Redmond indicates a level-of-service varying from
LOS-A to LOS-D in 2007; projected 2030 levels are primarily LOS-B and
LOS-C with one intersection in Redmond functioning at LOS-E Mitigated and
one at LOS-F Mitigated.

According to modeling analysis current and future congestion is primarily
related to current land use activity and forecast land use growth within
Redmond and Kirkland.

b) Is there more than one parallel nonaccess controlled faCility in the same corridor as a
freeway or limited access facility as designated by the metropolitan planning
organization?



Response: Yes. Currently there is one parallel non-access-controlled facility in the
same corridor as SR 908: SR 520 to the south.

6) When there is a choice of two or more routes between population centers, the shortest
route designation shall normally be based on the following considerations:

a) Does SR 908 have the ability to handle higher traffic volumes than the other options
available to the traveling public?

Response: No. SR 520 has greater ability to handle higher traffic volumes than SR
908. This is one of the reasons regional trips choose SR 520 and that SR 908
generally experiences just local traffic.

b) Are there highways that have a higher ability to accommodate further development or
expansion along the existing alignment than SR 908?

Response: Yes. SR 520 has a greater right of way than SR 908. Expanding SR 908
would require a significant investment because of the need to purchase complete
buildings. In addition, along the north side of SR 908 are significant steep ravines.
There are no plans to widen SR 908 within the City of Kirkland or the City of
Redmond.

Expansion of capacity on SR 908 would also require significant modifications at the
termini at 1-405 and SR 202. The SR 202 terminus lies in the center of downtown
Redmond and any capacity expansion would require the removal of historic buildings
and the destruction of its unique downtown character.

Response: No. For some trips SR 908 may provide a more direct route but that is
significantly offset by the travel time savings offered by the SR 520 corridor.
Increased travel times on SR 908 are affected by driveway and cross street accesses.
For these reasons, regional trips typically use SR 520.

Response: No. SR 520 fulfills that function. According to a select-link analysis
performed using the Bellevue-Kirkland-Redmond Transportation Model, only 2.7%
of the trips in 2007 that use SR 908 between 132nd Avenue NE and 140th Avenue NE
had both their origin and destination outside of Redmond and Kirkland. The
percentage of regional through-trips is forecast to decrease to 1.2% in 2030.

Response: No. SR 520 and SR 908 are parallel corridors with only about three miles
separating them, a seemingly close spacing for state routes.



f) Does SR 908 best serve the comprehensive plan for community development in those
areas where such a plan has been developed and adopted?

Response: No. SR 908 is primarily of interest to the cities of Redmond and
Kirkland. The state route designation is not consistent with Kirkland's and
Redmond's Comprehensive Plans. The cities' plans intend to maintain this corridor
as a principle arterial, but transform it into a corridor that supports non-motorized and
transit usage, as well as mixed use developed along sections in Kirkland and
downtown Redmond.

The proposed route jurisdiction transfer ofSR 908 from WSDOT to the Cities of Redmond and
Kirkland should take place because none of the criteria established for making SR 908 part of the
state highway system has been satisfied. This section ofSR 908 through the cities of Redmond
and Kirkland is primarily used for local traffic and is not significantly used by regionally
oriented through traffic. Businesses along the highway are not regional trip generators nor do
they attract regional trips. If the transfer of SR 908 is completed, the cities of Redmond and
Kirkland can continue to develop this route according to their comprehensive plans. Redmond's
6-year Transportation Improvement Plan includes $7M for improvements along the 2.1 mile
section of SR 908 through the City of Redmond. Kirkland's 6-year Transportation Plans include
$llM for improvements along the 1.0 mile section ofSR 908 through the City of Kirkland.



Transportation Improvement Board
January 23, 2009

Lacey Community Center
Lacey, Washington

TIB BOARD MEMBERS PRESENT
Councilmember Jeanne Burbidge, Chair
Commissioner Greg Partch, Vice Chair
Mr. Todd Coleman
Councilmember Sam Crawford
Ms. Kathleen Davis
Mr. Mark Freiberger
Bushman/recorder
Secretary Paula Hammond
Mayor James Irish
Ms. Doreen Marchione

TIB BOARD MEMBERS NOT PRESENT
Mr. Dave Nelson
Ms. Jill Satran (attended Thursday work session)
Mr. Jay Weber

Councilmember Neil McClure
Mr. Dick McKinley
Ms. Heidi Stamm
Mr. Harold Taniguchi
Mr. Steve Thomsen
Mr. John Vodopich

TIB STAFF
Steve Gorcester
Greg Armstrong
Rhonda Reinke
Theresa Anderson
Gregg Plummer
Eileen

Mr. Ralph Wessels
Commissioner Mike Wilson

CALL TO ORDER
Chair Burbidge called the meeting to order at 9:06 am.

GENERAL MATTERS
A. Approval of November 21, 2008 Minutes

MOTION: It was moved by Ms. Marchione with a second from Councilmember McClure to
approve the minutes of the November 21, 2008 Board meeting as printed. Motion carried
unanimously.

B. Communications - Steve Gorcester referred the Board to the newspaper articles in the board
packet. He specifically mentioned the Whitman County Gazette "My Two Cents" article and the
letter to the editor from Lamont Mayor Steve Lacy regarding the Oakesdale project.

NON-ACTION ITEMS
A. Executive Director's Report - Steve Gorcester reported on the following items:

Sustain ability Training - Till engineers and selected customers participated in a pilot course of
sustainability training that will eventually be offered to all local agencies. The feedback from this
training was very positive.

Steve was asked to do a sustainability presentation for the House Transportation Committee.

Possible Inventory Reduction - The target level for Till obligations estimated in 2002 was good,
but with low revenue forecasts this target no longer fits. Staff is recommending a reduction in
inventory to bring it under $340 million. A handout was distributed that listed projects that were
already in varying stages of delay. Till staff would notify the appropriate agencies and provide
them with a schedule and process determining viability of the project and the possibility of having it



suspended. The letters would be tailored to each agency's situation. No suspensions would take
place before the March meeting or before the stimulus package is released.

MOTION: It was moved by Mr. McKinley with a second by Councilmember McClure to direct
staff to send a letter to the appropriate agencies notifying them of the possible suspension and
giving them an opportunity to appear before the Board. Motion carried unanimously.

B. Legislative Update and Preview
Senator Haugen and Representative Clibbom, Chairs of the Senate and House Transportation
Committees, respectively, joined the meeting to give a brief legislative update and answer any
questions from the Board. It is unknown at this time how much of the stimulus the state will
receive, but the Transportation Committee Chairs would like Till and the MPOs to playa
significant role in the screening process for transportation project funding. Senator Haugen and
Representative Clibbom were working on the possibility of creating a local infrastructure bank,
housed at Till, however, that idea was sidelined by the stimulus package.

Chair Burbidge thanked Senator Haugen and Representative Clibbom for their time and their
support and for the information they were able to share with the Board.

C. Financial Report
Theresa Anderson reported that the UATA and TIA were alerting "red" because both fund balances
were below $3 million in each account. At the end of January, there will be a $7 million deposit
that will help build the account balances back up. The total cumulative revenue in the UATA is $86
million with expenditures and a cumulative total of$95 million. Total cumulative for the TIA is
$69.7 million revenue and $71 million expenditures. Of the $4.8 million revenue in the SCPP, $1.8
million is from CHAP. Total expenditures in that account are $4.4 million.

D. Project Activity Report
Greg Armstrong reported that the total Till obligation is down by about $1 million. Of the 56
projects listing activity, there were 35 projects closed out, three projects were awarded bids, eight
are in design, and 10 are under construction. Notable changes included one increase and three
surpluses, the largest on in Tukwila for $684,762. This reflects that increases are not being given at
this time.

During this reporting period, there was a total decrease in Till obligations of $929,424.

ACTION ITEMS
A. City of Redmond: 124th Street Sidewalk Deviation Request - The City of Redmond requested a

sidewalk deviation to eliminate the sidewalk on the north side ofNE l24th Street and include bike
lanes on both sides of the street. The initial thought was to have a multi-use path on the north side,
however, that would be located within a stream buffer which would require costly permits and fish
passage improvements.

MOTION: It was moved by Ms. Marchione with a second from Mr. Freiberger to approve a
sidewalk deviation to eliminate the sidewalk on the north side ofNE 124th Street, eliminate the
multi-use path, and construct a bike lane on both sides ofNE 124th Street. Motion carried
unanimously.

B. WAC Revision for Delayed Construction Only Projects - Projects funded as "construction only"
in the Urban Arterial Program (UAP) and Urban Corridor Program (UCP) currently become
delayed projects under the four and one-half or five and one-half years to bid award rule of WAC
479-025-211. Construction only projects are awarded on the expectation that they are ready
projects and given extra points in the selection process for having completed project development



work. Therefore, the normal time frames for VAP and VCP projects are ineffective for
"construction only" projects.

The recommended language added to WAC 479-025-211 would state:
Projects awarded funding as "construction only" will be considered
delayed if construction does not begin within one year of funding
becoming available.

MOTION: It was moved by Mr. McKinley with a second from Councilmember Crawford to
approve the revised WAC 479-025-211 language as presented and stated above. Motion carried
unanimously.

FUTURE MEETINGS
The next meeting is scheduled for March 26-27,2009 in Bellingham. Meeting notices will be sent out on
March 6, 2009.

ADJOURNMENT
The meeting adjourned at 10:32 am.
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Salmon Creek:
. "The project is also being
funded by state and federal
. taxpayers," said Mike Grady,
transportation branch chief"
for NMFS's Washington
state .office south of Seattle.
"I'm not just representing
people in Washington state.
I'm representing everyone in
the United States. I have to
'represent a resource every-
one in the United States is
paying for."
So Grady's office is asking

the county to pass a new or-
dinance that would require
private developers in the
Salmon Creek area to take
. extra measures to keep rain- .
water clean.
Commissioners are fight-

ing to avoid that, saying devel-
opers are already coping with
tightened water standards
from the state. Another, high-
er standard from the federal
government is unreasonable,
they argue.
A state Department of

TI-ansportation official
agrees.
. "We are standing behind
you," Bart Gernhardt, dep-
uty administrator for the
DOT's Southwest Region,
told .county Commissioner
Tom Mielke on Wednesday.
"We want this to get built,
too."
Grady, the federal regula-

tor, says he has no choice:
. The 'science shows that
cleaner water is needed.
"I completely understand

the frustrations in comply-
ing with multiple laws," he
said. But Grady said, "the
rules have not changed."
County staff members re- '

ply that though the law hasn't
. changed, they think it's being
interpreted differently.
"We just. did a new in-

terchange at (1-5 and state
Highway) 502," said Kevin
Gray, the deputy public
works director. "The state
has done interchanges at 500
and Andresen. We just com-
pleted an 1"5widening up to
Main Street. All these major
projects, and we haven't seen
this."

Also Wednesday, the ex-
ecutive director of Wash-
ington's Transportation Im-
provement Board said Clark
County is likely to lose its $8
million state grant if, by Sep-
tember, it hasn't set a solid
start date for the Salmon'
Creek project.
The $8 million was award-

ed in 2003 and is now among
the oldest unclaimed grants
in the state.
.'"It is on our prospective cut
list," said Stevan Dorcester,
the transportation board di-'
rector. . .
. Commissioners agreed
Wednesday to ask federal
lawmakers to intervene on
their behalf. If that doesn't
work, they seemed willing to
consider a lawsuit.

MICHAEL ANDERSEN: 360.-
735-4508 or michaeI.andersen@>
columbian. com.



Dispute stalls Salmon Creek road project
By Michael Andersen
Columbian staff writer
With engineering nearly complete for the long-awaited rebuilding of the traffic-clogged 134th Street
interchange in Salmon Creek, a federal agency is holding up a "halt" sign.

A state official warned Wednesday that the delay may have already cost the county an $8 million state
grant intended for the project, and county commissioners said it's slowing economic growth.

"I swear, if we lose this money because of inappropriate overreach by a federal agency, I'm going to be
looking for where to sign up to sue them," Commissioner Steve Stuart said.

If the county loses that grant, road projects elsewhere in the county will probably be delayed so the
Salmon Creek work can move forward, Stuart said.

Traffic rarely moves above a crawl during rush hours on 134th Street, where a major new hospital, four-
year college and retail strip all sit near the intersection of two interstate highways. The county has
already spent $8 million to help fix it, and the state transportation department has put in millions more.

Commissioners say they have no choice but to go public in their dispute with the National Marine
Fisheries Service (NMFS), which is charged with protecting endangered fish.

"Short of a lawsuit, the only way that we can get any movement on this is with political pressure," Pete
Capell, public works director, said.

But the federal regulator who must sign off on the $140 million proj ect said Wednesday that anew,
improved overpass and interchange on Interstate 5 will lead to new development. And that new
development, unless it's subject to potentially expensive restrictions, will lead to new water pollution.

"The project is also being funded by state and federal taxpayers," said Mike Grady, transportation
branch chief for NMFS' s Washington state office south of Seattle. "I'm not just representing people in
Washington state. I'm representing everyone in the United States. I have to represent a resource
everyone in the United States is paying for."

So Grady's office is asking the county to pass a new ordinance that would require private developers in
the Salmon Creek area to take extra measures to keep rainwater clean.

Commissioners are fighting to avoid that, saying developers are already coping with tightened water
standards from the state. Another, higher standard from the federal government is unreasonable, they
argue.

"We are standing behind you," Bart Gernhardt, deputy administrator for the DOT's Southwest Region,
told county Commissioner Tom Mielke on Wednesday. "We want this to get built, too."



County staff members reply that though the law hasn't changed, they think it's being interpreted
differently.

"We just did a new interchange at (1-5 and state Highway) 502," said Kevin Gray, the deputy public
works director. "The state has done interchanges at 500 and Andresen. We just completed an 1-5
widening up to Main Street. All these major projects, and we haven't seen this."

Also Wednesday, the executive director of Washington's Transportation Improvement Board said Clark
County is likely to lose its $8 million state grant if, by September, it hasn't set a solid start date for the
Salmon Creek project.

Commissioners agreed Wednesday to ask federal lawmakers to intervene on their behalf. If that doesn't
work, they seemed willing to consider a lawsuit.
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Kitsa Sun
Bainbridge Island Council OKs Loan Needed to Pay Its
Bills
By Tristan Baurick For the Kitsap Sun
Thursday, February 12, 2009

Staring at the prospect of going broke within a month, the city on Wednesday approved a controversial emergency loan
to cover its bills until it can scrounge up more cash.

A sharply divided City Council approved the $600,000 interfund loan from the Winslow water utility to fill potential
funding gaps until property taxes are collected in May.

"If the world turns out as we hope it will, the inflows will be bigger than the outflows," Councilman Barry Peters said.
"But what if the end of February ends up like November and December, when median home values fell 20 to 25
percent?"

Despite taking steps late last month to cut $2.3 million from its operating budget, the city found this week it is hurtling
toward insolvency.

"If we do not restructure government, we are headed for bankruptcy," Councilman Bill Knobloch said. He joined
council members Debbie Vancil and Kim Brackett in voting against the loan. They prefer additional project deferrals
and deeper budget cuts to offset the city's declining revenues.

The interfund loan is aimed at safeguarding the city's general fund balance while the council deliberates on additional
cost-cutting or revenue-boosting options in the coming weeks.

Finance Director Elray Konkel said borrowing money from the water utility, which has a multimillion dollar cash
surplus, is a better option than getting a loan from a third-party lender.

The interfund loan's interest rate of about 3 percent could cost the city up to $18,000 before it must be paid back in
December.

Council chair Kjell Stoknes, who joined Peters, Chris Snow and Hilary Franz in voting for the loan, stressed that the
interfund loans interest payments benefit the water utility rather than a private bank.

Knobloch was unsuccessful in getting council support for a proposal that would cut more staff and freeze all spending
for capital projects, including the Winslow Way utility repair.
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Brackett said the administration is holding too tightly to the Winslow Way project and the related Winslow Tomorrow
planning effort.

"We've had two years of budgets where (it has) been expertly orchestrated to deliver Winslow Tomorrow and Winslow
Way," she said. "Everything else is crafted around that."

City Administrator Mark Dombroski warned that the city would lose millions of dollars in grants for Winslow Way and
beach restoration projects if the city's capital projects were halted.

Dick Allen, president of a utility ratepayers advocacy group, said the city shouldn't borrow money when its future
finances are in peril.

Island resident Lin Kamer-Walker said the loan would put the utility fund in jeopardy and do nothing to fix the
imbalance between city revenues and expenses.

"I think were on the right track," he said. "It's a long, hard track (that) won't be easy. But we are talking in the same
language about a new financial reality."
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III
© 2007 Kitsap Sun



itsa SUD
Bainbridge Council OKs Contract to Begin
Work on Winslow Way
By Tristan Baurick For the Kitsap Sun
Thursday, February 26,2009

The City Council approved the first major spending item for the Winslow Way reconstruction project
during a long and contentious meeting Wednesday night.

Passing by a narrow margin, the approved $1.2-million consulting contract will put Atlanta-based Heery
International to work this month managing the utility repair and road reconstruction project.

Heery's immediate tasks include final project planning and engineering. The work on Winslow's main
commercial thoroughfare will go out to bid in the fall. Construction is set to begin in the spring of2010.

Critics said the project placed an unfair financial burden on residential utility ratepayers while handing
most of the benefits to a few commercial property owners.

Winslow resident Virginia Paul, who depends on Social Security payments, said expected utility rate
increases will be difficult for her to work into her budget.

Supporters said further delays could imperil about $7 million in government grants and private
donations dedicated to the $12 million project. With leaking sewer lines, low-capacity water pipes,
narrow sidewalks and nearly nonexistent stormwater treatment infrastructure, the Winslow Way fix is
long overdue, supporters said.

"This is our front room," said resident Ed Kushner, referring to the street's function as the island's
commercial and social center. "We're all committed to this place, and this place needs help."

Several Winslow business and property owners turned out to speak in favor of the project after having
remained silent during months of debate at City Hall.

Noting the burden on ratepayers, Bainbridge Island Chamber of Commerce President Rodney Bauch



"We're the ones who will pay for it by the disruption it will cause," he said, noting that some customers
may avoid downtown during the reconstruction. "We will lose revenue, but we know in the end it's the
right thing to do."

Barbara Tolliver, co-owner of the Traveler store, said she was "profoundly disillusioned" that a "vocal
minority" had worked so hard to derail the project.

"This (project) will strengthen our community's economic and social vitality and sustainability," she
said.

Winslow Way property owner Bruce Weiland drew applause when he attacked the notion that the
project is "part of a conspiracy" to allow taller, bigger and newer buildings downtown. He also contested
the idea that project is part of the Winslow Tomorrow initiative, which has lately been characterized by
some as a fruitless and costly planning effort.

"For those who are vehemently against Winslow Way: Get over it," he said. "This isn't about Winslow
Tomorrow. It's about fixing a broken street."

The six-hour meeting stretched past midnight, with some council members bickering with each other
and one member tearing up.

"For the ratepayers, the cost is unknown," said Councilman Bill Knobloch, who took city staff to task for
not providing clear estimates on how much the project may cost utility ratepayers.

Project manager Chris Wierzbicki clarified that about $2.5 million of the project's total funding would
come from utility bonds. The bond could result in a 6 percent increase on sewer bills in 2011, he said.

Councilwoman Kim Brackett, who joined Knobloch and Debbie Vancil in opposing the contract,
suggested the city negotiate a cheaper deal with Heery, put the project's remaining funding up for
voter-approved bond and ask state and federal grantors to hold their money until a later time.

Councilwoman Hilary Franz said grantors would likely withdraw funding and hand it to other applicants
if the city asked to delay acceptance. She also noted that the utility fixes will result in lower costs for
ratepayers over time.

With the Winslow Way fix now moving ahead at a rapid rate, several community and council members
asked that supporters and opponents ease the ill will and distrust that has formed over the project.

"There are many hurdles ahead," Franz said. "It's not going to help if the people behind this dais or in the
community are divided."

The Winslow Way utility and road repair project relies on a combination funding sources. No city
general fund spending is planned.
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8070 Grand Avenue
Bainbridge Island, WA 98110-2946

February 5, 2009

State of Washington
Transportation Improvement Board
PO Box 40901
Olympia, WA 98504-0901

Re: The Case for Cancellation of the $3.5 Million TIB Grant
to the City of Bainbridge Island

In late 2008, the Transportation Improvement Board awarded a $3,500,000 grant
( 9-W-830-(002)-1) to the City of Bainbridge Island for a project on Winslow Way from SR 305 to
Grow Avenue. For the reasons noted below, I would respectfully request the Board reconsider its
decision with a view towards cancellation of the grant.

There Are No Sacred Cows
These are hard times for everyone. Our families are tightening their belts, and that's
what government needs to do. The state must squeeze every ounce of value out of
every taxpayer dollar while maintaining our priorities of protecting families and kids
the best we can.

Governor Chris Gregoire - Introduction to the Proposed 2009-2011 State Budget

As we all know, since the release of the Governor's proposed Budget the economic situation has
deteriorated, and with it the State's projected 2009-2011 revenues. In such an environment a review of
all recent TIB grants is entirely appropriate. The City of Bainbridge Island started work on the Winslow
Way design only three weeks ago, and the project is not due for bid opening until November 2009. The
grant could be withdrawn before any significant dollars are spent. Notwithstanding the Board's decision
to award this grant and the merits of the project, revitalizing one section of one street in a wealthy
community such as Bainbridge Island would hardly seem to be the highest and best use of our very
limited tax dollars in these difficult times.

The Winslow Way Project Lacks Strong
Local Political Support

In a 2008 telephone survey, planning for downtown Winslow ranked near the bottom of budget
priorities (30 out of 32) among the individuals surveyed. This low level of community support has
reverberated in the number of 4 to 3 votes in the City Council when preliminary Winslow Way design
and consulting contracts have come before the Council. On a practical level two of the four Council
members in favor of the Winslow Way project are up for reelection this November, while only one of
the three members of the Council opposed to the project in its current form will face the voters.



In addition the strongest advocate of the project, Mayor Darlene Kordonowy, will be completing her
second term in office and may not run again. Moreover, a citizen petition for a change in the City of
Bainbridge Island government from Council/Mayor to Council/City Manager has qualified for the ballot
in 2009. I'm told by those with experience in this arena that a county or city should not even consider a
large dollar, multi-year capital project without its chief executive and a super-majority of its legislative
branch firmly onboard for the long haul.

Are there not other transportation projects in Washington that have broader and deeper level of
political support than upgrading Winslow Way?

The City of Bainbridge Island Does Not Have the
Financial Reserves to Handle Unanticipated Costs

Associated with the Winslow Way Project
While the finances of nearly all local government agencies in the State are suffering from the

current economic meltdown, the City of Bainbridge Island would appear to be in league of its own when
it comes to budget issues.

1. As a semi-rural area the vast majority of the City's revenues are based on residential real
estate activities. It lacks a significant big box retail, manufacturing, or commercial office related
tax base. Thus its revenues have fallen off sharply in the last several months, with no end to the
decline in sight.

2. Two years ago the City's tax supported funds held some $4.3 Million in cash. At the Council
Finance Committee meeting earlier this week the City's Finance Director indicated that
in less than two weeks the cash balances in the tax supported funds would drop to zero. In
response, the City Council is being asked by the Mayor to immediately approve a $600,000 loan
from the Water Fund to the General Fund in order to meet upcoming financial obligations.

Under these circumstances, the City for the foreseeable future will be unable to easily respond to any
unexpected cost increases in the Winslow Way project using tax supported funds. As to the utility
funds, because of small water and sewer ratepayer bases (about 2000 each), there may be very real
political limits on any additional dollars these sources can provide the Winslow Way project. More
important, the City has recently asked the State Auditor for a proposal to do a special examination of the
costs charged to the utility funds - effectively putting such funds off limits until the review is completed.

I would be pleased to answer any questions the Transportation Improvement Board might have
regarding the above recommendation.
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Govs look to shape energy, transportation
By Daniel C. Vock, Stephen C. Fehr and Pamela M. Prah, Stateline.org staff
writers

After successfully securing a federal stimulus package with
billions of dollars for state relief, governors now have their
sights set on exerting influence in crafting new energy and
transportation polices with the Obama administration and
Congress.

"States have been leading the way on clean energy and climate
change, and we are thrilled to now have a willing partner in the
White House to promote these policies on a national stage,"
California Gov. Arnold Schwarzenegger (R) said in a
statement following a private meeting on Feb. 21 with 11 other
governors and President Obama's top energy and environment
cabinet officials to discuss clean energy and climate change
Issues.

Already, 23 states have joined regional agreements to lower
carbon dioxide pollution. Seven states - Connecticut,
California, Hawaii, Massachusetts, Minnesota, New Jersey and
Washington - have imposed caps for carbon dioxide released
within their own borders.

Washington Gov. Christine Gregoire (D) said the
administration officials promised to push a national "cap-and-
trade" policy by summer that Obama has touted. This kind of
system sets a limit on the amount of carbon dioxide that can be
released into the atmosphere, and the limit is gradually
reduced. Polluters buy credits allowing them to spew a given
amount of carbon dioxide. They can sell leftover credits to
other polluters, creating a monetary incentive to reduce
emISSIons.

"There wasn't a doubt in anyone of their minds that there was
a firm commitment to move forward," Gregoire said of the
governors' meeting with Secretary ofInterior Ken Salazar,
Secretary of Energy Steven Chu, U.S. Environmental
Protection Agency chief Lisa Jackson and Carol Browner,
Obama's energy and climate change czar.

Idaho Gov. C.L. "Butch" Otter (R) said the administration's
goal of passing a national law by the end of summer would still
allow states to offer their input. "That should not debilitate us.
We've been studying this for a long time," Otter said.

Gregoire said she was encouraged by that news since
businesses in Washington state were resisting a regional
agreement among Western governors to curb carbon pollution
for fear the initiative would put businesses in the area at a

11[>SIDEBAR

Calif. first lady makes a pitch to
govs

With the help of rock star Bono and
Project Runway's Heidi Klum,
California has ramped up efforts to
ensure that the working poor are
getting the food stamps and other
services that they are eligible to
receive - and it wants other states to
launch similar campaigns.

Maria Shriver, first lady of California,
took the unusual step of asking
governors during a closed meeting of
the National Governors Association's
winter meeting to join in her WE
Connect CamQaign that links
struggling families with tax credits and
other resources at a time when food
banks are seeing a 60 percent
increase demand.

"Millions more [people] are going to be
eligible for these programs today who
never knew about them or who were
not eligible for them even two months
ago," Shriver said.

The recent stimulus package makes it
even more important to
connect benefits to the working
families who are eligible for them,
Shriver told Stateline.arg. The stimulus
plan provides $20 billion in food
stamps and an additional $2 billion in
federal funding for state programs that
provide low-income families child care,
so people who may not have qualified
before for benefits, may be able to
now, Shriver said.

Making sure families get the federal
benefits they are due can also help
state economies, she said. A Moody's
study showed for every $1 the federal
government spends on food stamps
returns $2 spent in the private
economy.

Shriver said the governors of Illinois,
New York, Kentucky and West
Virginia all expressed interest in her
WE Connect ~arnpajgn, which
includes a public service
announcement full of celebrities.

Also free to states from the program is
a Web-based system that
allows people to determine if they
qualify for several federal programs,
including food stamps, the Earned
Income Tax Credit, and the Child Care
Credit. The Spanish language news
outlet, La Opinion Supplement, has

to work with states to develop
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disadvantage because their costs would be greater than those of special brochures in Spanish.

companies elsewhere in the U.S. Shriver said the programs target
"people who have never been to a food
bank in their life. They are almost
humiliated that they are eligible for food
stamps today so we have to lift some of
the shame while simultaneously
explaining the benefits."

The governors were in Washington, D.C., at the National
Governors Association annual winter meeting and will meet
the president Monday (Feb. 23).

During their meeting, Browner described the stimulus bill as
the largest energy bill in American history, a point
Massachusetts Gov. Deval Patrick (D) said showed there were
"great opportunities" for proponents of clean and renewable Contact Pamela M. Prah at
energy. The recently passed stimulus bill includes billions of Qprah@stateline.org.

dollars for building new transmission lines, upgrading the
electric grid and improving energy efficiency of homes and government buildings.

The first ladies of Delaware Iowa and
Minnesota also were on hand during a
Feb. 21 reception in Washington, D.C.
, to support the campaign.

The meeting between the governors and top Obama officials resulted from a letter 12
governors sent to President Obama last month seeking a meeting with his energy team. Also
present at the meeting were the governors of Colorado, Florida, Kansas, Maryland, Michigan,
New Jersey, New York, Oregon and Vermont. Salazar and Browner also met privately with
the Western governors Feb. 22.

On the transportation front, the governors agreed Sunday (Feb. 22) during a closed door
session to press the Obama administration to include governors as major players in shaping the
nation's next long-term federal infrastructure plan. Congress is scheduled to take up the
legislation this spring.

According to two governors who attended the meeting, South Dakota Gov. Mike Rounds (R)
and Gregoire, the chief executives believe that continuing to rely on the federal gasoline tax to
finance the nation's infrastructure system is inadequate.

The governors want Congress and the White House to explore other sources of money, such as
borrowing, increased use of tolls, public-private financing and a system in which drivers
would be charged according to the number of miles they travel.

"All of them need to be on the table," Gregoire said. During the meeting, NGA released a
report, An Infrastructure Vision for the 21st Century, that looks at new ways, both public and
private, to finance infrastructure needs

Rounds said the governors did not recommend which source of money is best. "There was no
comfort level to suggest a specific tax, but we wanted to say the existing source may no longer
be appropriate," he said.

Rounds said the governors are concerned that, with the recession, the debate over future
infrastructure policy could get lost. "We don't want this to be on the back burner," he said.

The governors are going to ask Congress to be flexible and not delay the reauthorization of a
transportation bill, because the funds are still needed, Gregoire said. "The stimulus is not going
to do what we need to get done," she said.

See Related Stories:
Governors downplay stimulus rift (1/22/2009)
States ma defer to Obama on energy- enviromnent (1/6/2009)
StimJlhlS._QQllld.hu:r1JmnsportaliQ.nJ2ill(1/14/2009)

mailto:Qprah@stateline.org.
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Highway projects from Omak to Willapa Bay would be bankrolled with federal stimulus
money under a spending plan announced Tuesday by the Legislature's Democratic
transportation leaders.

The Legislature's stimulus spending plan for roads would use about $340 million of new
federal money on 35 highway construction and repair projects around the state. The plan
still faces votes in both the House and Senate, and will need final approval from Gov.
Chris Gregoire.

State lawmakers said their highway stimulus plan conformed to federal requirements that
projects be "ready to go," with half the money being obligated within four months and the
rest dedicated within a year.

But the Legislature also is ruffling some big feathers - particularly in Seattle - by leaving
local governments' favorite projects off the statewide transportation stimulus list.

Seattle officials wanted projects on two major roadways in the city included on the state
stimulus list, and Gregoire pledged to support those projects as part of a plan for
replacing the troubled Alaskan Way Viaduct with a tunnel.

Gregoire asked for the estimated $75 million worth of Seattle projects, but lawmakers left
them off the stimulus list. On Tuesday, legislators said they decided early on that the
Legislature wouldn't be paying for local government projects with the state's share of
highway stimulus money.

Instead, they focused on these criteria: Putting delayed gas tax projects back on track,
launching needed repairs to existing roads, making safety improvements and creating or
keeping 10 jobs per $1 million spent, through projects with statewide benefit.

"It's a very principled approach to allocating those funds," said Sen. Chris Marr, D-
Spokane, the Senate's No.2 Democrat on transportation.

Avoiding projects in specific local areas ensures that the spending will "not be viewed by
the public as some kind of pork or political reward," Marr said.

Some of the selected projects originally were paid for with recent increases in the state's
gas tax, but have been delayed as money has gotten tighter. Lawmakers want to use
stimulus money to put some gas-tax projects back on a quicker schedule, such as $70
million for two projects on Interstate 405.



Other projects were characterized as much-needed repairs to existing highways, such as
paving and concrete repairs on Interstate 90.

Local officials will have to take their projects to smaller regional boards that dole out
federal transportation money, lawmakers said.

In a statement, Seattle Mayor Greg Nickels said it was "mystifying" that the Legislature
wasn't spending its stimulus money on major Seattle projects.

Not putting stimulus money into the state's most important economic center, Nickels said,
contradicts the stated purpose of the stimulus program: to revitalize the economy as
quickly and effectively as possible.

"This runs contrary to economic good sense, and the explicit directions from President
Obama," Nickels said. "Seattle has 17 percent of the jobs of the entire state, and 15
percent of total retail sales."

Microsoft Corp. co-founder Paul Allen also was hoping the Legislature would keep one
of the hoped-for Seattle projects on the stimulus list because of benefits for major Allen
developments in a portion of Seattle.

The money discussed Tuesday is the largest slice of about $490 million in federal
highway money that came to Washington through the federal stimulus package. The state
got about 70 percent of the money, with the rest - about $150 million - sent to regional
transportation boards in the Puget Sound area, Vancouver and Spokane.

The state could get more stimulus dollars for transportation projects through federal
transit spending, and grant programs. The state has its own multibillion-dollar
transportation budget, which will be passed as part of the 2009 Legislature.
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State picks 35 projects to get stirnulus funds

• Seattle is not getting $80 million it was seeking for the Mercer corridor and
the Spokane Street viaduct.

By MARGIE SLOVAN
Journal Staff Reporter

Most of the $341 million in federal stimulus funding to be dispersed by the state legislature will
go to preserving existing roadways and gas tax projects that would otherwise have been delayed
because of the state budget deficit.

The state Senate and House transporation
committees yesterday announced a
preliminary list of proj ects they will fund.

The law firm of Stanislaw Ashbaugh and AGC of
Washington said they are preparing presentations
on what the stimulus plan means for contractors."Those are the potholes on our freeways,"

said Sen. Mary Margaret Haugen,
D-Camano Island, who chairs the Senate
Transportation Committee. "Those are
things we haven't been able to do."

To see the complete list go to
http:tiny.cc/n3hF8.

Another priority for this federal stimulus
money is safety projects like rumble strips
and cable barriers.

The AGC estimated Washington's share of the
funding will top $746 million, and said additional
state spending has been promised by Gov. Chris
Gregoire,

The work will include roads and bridges as well as
transportation, water and sewer projects,

Stanislaw Ashbaugh said it will offer seminars at
AGC offices around the state to give contractors
information about what is being built, schedules,
and what to expect in bidding and building these
projects.There are 13 projects worth $198 million

west ofthe Cascades on the list and 20
proj ects worth $132 million east of the Cascades, said state Sen. Chris Marr, D-Spokane. Two
projects are statewide.

These projects will create 3,300 jobs across the state, the legislators said.



Except for a few planned gas tax projects that have fallen behind schedule due to state budget
constraints, the list contains no projects that mostly benefit one particular area. Those projects
could be funded by a separate $151 million pot of money to be disbursed by regional planning
organizations like the Puget Sound Regional Council. (See Feb. 20 DJC, "PSRC ranks projects for
stimulus funding.")

In addition, the feds will disburse more than $11 billion nationwide in competitive grants for rail,
ferry and highway projects.

The biggest project on the state legislature's list yesterday was a $70 million gas tax project to
build HOV lanes on Interstate 5 in Tacoma.

Seattle is not getting $80 million it was seeking for the Mercer corridor and the Spokane Street
viaduct, though that money was included in a letter of agreement announced last month on the
Alaskan Way viaduct replacement project.

"There were no promises made," said state Rep. Judy Clibborn, D-Mercer Island, who chairs the
House Transportation Committee. "I told the governor the day before (the letter of agreement was
announced) in no uncertain terms there could be no promises made to any project."

Clibborn also said Mayor Greg Nickels has known for weeks that there would be no money for
Mercer on the state's list.

The Spokane Street viaduct is set to get $10 million in federal stimulus funding from the PSRC,
but there is no money for the Mercer corridor on PSRC's list.

On Monday, the Seattle City Council voted 5-3 to give the go-ahead for the $200 million Mercer
project in expectation of getting $50 million in federal stimulus money. The Mercer project still
needs a total of $64 million.

Clibborn said yesterday that Seattle councilmember Jan Drago has known that the $50 million was
not coming from the state. "I did talk to Jan Drago and told her last week," Clibborn said.

City Councilmember Tom Rasmussen said he voted Monday against releasing city money for
Mercer until full funding was assured, but he doesn't want to suspend construction.

"We need to discuss what our options are to keep the project going," Rasmussen said. "Both that
and the Spokane viaduct are very important elements of the Alaskan Way Viaduct project."

The Spokane and Mercer projects would provide east/west feeder service at the north and south
ends of the bored tunnel that is proposed to replace the viaduct.

Drago said in a voice-mail message to the DJC yesterday the city will apply for other federal
funding to pay for Mercer. "The USDOT has $1.5 billion for bridges and roads, and we've applied
there," Drago said.



American Recovery and Reinvestment Act (ARRA)
Washington State Project LEAP Document 2009

as developed on February 24, 2009
Project selection criteria:
• Advance eligible Nickel/TPA projects back to or near the 2008 Legislative schedule.
• Address the backlog of unfunded and/or underfunded preservation projects.
• Support unfunded and/or underfunded safety improvements statewide, i.e. cable barriers and rumble strips.
• Select projects that are geographically dispersed.
• Job retention and creation (10 jobs per $1 M).

Stimulus Agency Comment / Description / Project Ready
# BIN Project Title Project Type Amount Program Type to go

(millions) Region timeframe

First-Tier Projects
840SS1A 1-40S/NE 8th St to SR S20 Braided I: NickelrTPA Funding $30.00 UCO Advance project back to near the 08 90

Ramps Legislative schedule
2 840S76A 1-40S/NE 19Sth to SR S27 (design I: NickelrTPA Funding $40.00 UCO Advance project back to near the 08 120

build) Legislative schedule
3 300S04A I-SrTacoma HOV I: NickelrTPA Funding $70.00 OR Advance project back to near the 08 180

Legislative schedule
4 S082010 1-82Nalley Mall Blvd - Rebuild I: NickelrTPA Funding $30.80 SCR Advance project back to near the 08 270

Interchange Legislative schedule
S 400S061 SR SO1/Ridgefield Interchange - I: NickelrTPA Funding $10.00 SWR Advance project back to near the 08 120

Rebuild Interchange Legislative schedule
6 100SS2E I-S/SR S32 vicinity to Starbird Rd Unfunded or Underfunded $9.00 NWR Address backlog of unfunded and/or 90

vicinity· Concrete Rehab Concrete Preservation underfunded preservation projects.
7 100224G SR 2/Monroe City Limit to Sultan - Unfunded or Underfunded $4.60 NWR Address backlog of unfunded and/or 120

Overlay Asphalt Preservation underfunded preservation projects.
8 100SQ06 I-S, Marysville to Stillaguamish River- Unfunded or Underfunded $2.S0 NWR Install fiber, cameras, and data 120

ITS Safety Improvement stations in corridor. Compliments
conduit installation as part of median
banner project.

9 400S08P I-S/North Kelso to Castle Rock - Unfunded or Underfunded $9.49 SWR Address backlog of unfunded and/or 90
Stage 2 - Concrete Rehab Concrete Preservation underfunded preservation projects.

10 400S10P I-S/Chamber Way vicinity to Harrison Unfunded or Underfunded $4.00 SWR Address backlog of unfunded and/or 90
Ave vicinity Asphalt Preservation underfunded preservation projects.

11 410309P SR 103/177th St to Bay Street - Chip Unfunded or Underfunded $0.69 SWR Address backlog of unfunded and/or 90
Seal Asphalt Preservation underfunded preservation projects.

12 401409P SR 14/Cliffs Rd to Unfunded or Underfunded $1.11 SWR Address backlog of unfunded and/or 90
Chamberlain/Goodnoe Rd - Chip Seal Asphalt Preservation underfunded preservation projects.

13 410110P Astoria-Meglar Bridge - South End Other Preservation· $12.S0 SWR Estimated WA share - partnership 90
Painting Painting project with Oregon

14 409710A US 97/Centerville Rd to Bickelton Rd Unfunded or Underfunded $3.80 SWR Address backlog of unfunded and/or 120
& Satus Pass Asphalt Preservation underfunded preservation projects,

1S S08207V 1-82/Granger to W Grandview - EB - Unfunded or Underfunded $S.72 SCR Address backlog of unfunded and/or 90
Dowel Bar RetrofiUConcrete Rehab Concrete Preservation underfunded preservation projects.

16 S08207U 1-82/Granger to W Grandview WB - Unfunded or Underfunded $S.70 SCR Address backlog of unfunded and/or 90
Dowel Bar Retrofit Concrete Preservation underfunded preservation projects.

17 S09010U 1-90lYakima River to W Ellensburg- Unfunded or Underfunded $3.00 SCR Address backlog of unfunded and/or 90
Paving Asphalt Preservation underfunded preservation projects.

18 S090030 1-90/Slide Curve to Cabin Creek - Unfunded or Underfunded $4.20 SCR Address backlog of unfunded and/or 90
Paving Asphalt Preservation underfunded preservation projects.

19 S09012D 1-90/E Easton Rd I/C vicinity to Unfunded or Underfunded $11.18 SCR Address backlog of unfunded and/or 90
Bullfrog Rd IIC • Westbound - Concrete Preservation underfunded preservation projects.
Concrete Rehab

20 S09012D 1-90/Lake Easton to Bullfrog I/C WB - Unfunded or Underfunded $10.00 SCR Address backlog of unfunded and/or 120
Concrete - Stage 2 Concrete Preservation underfunded preservation projects.

21 S09010Z 1-90/Snoqualmie Summit to Hyak WB Unfunded or Underfunded $S.02 SCR Address backlog of unfunded and/or 90
- Dowel Bar RetrofiUConcrete Rehab Concrete Preservation underfunded preservation projects.

22 S090Q09 1-90 Camera Replacement Unfunded or Underfunded $0.06 SCR Replace cameras on pass with no 90
Safety Improvement valuable nighttime viewing

capabilities with current standards
cameras.

23 S09007Z 1-90/Lake Easton to Big Creek Br EB • Unfunded or Underfunded $2300 SCR Address the backlog of unfunded 270
Concrete Concrete Preservation and/or underfunded preservation

projects.
24 600226A US 2/Jct SR 211 to Newport - Paving Unfunded or Underfunded $7.83 ER Address backlog of unfunded and/or 90

Asphalt Preservation underfunded preservation projects.
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Stimulus Agency Comment / Description / Project
Ready

# BIN Project Title Project Type Amount Program Type
to go

(millions) Region timeframe

First-Tier Projects (continued)
25 600226A SR 20 Sherman Pass Highway Unfunded or Underfunded $0.24 ER Upgrade site from trailer-mounted 90

Advisory Radio Site Upgrade and Safety Improvement radio system to permanent site. Install
New Radio at US 395/SR 26 new station at Hatton Coulee Rest

Area.
26 639518N US 395/Spokane Co Line to Loon Unfunded or Underfunded $2.38 ER Address backlog of unfunded and/or 90

Lake - Paving Asphalt Preservation underfunded preservation projects.
27 620600G SR 206/Jct US 2 to Bruce Road Unfunded or Underfunded $0.84 ER Address backlog of unfunded and/or 90

Asphalt Preservation underfunded preservation projects.
28 639519C US 395/Loon Lake to Immel Unfunded or Underfunded $9.03 ER Address the backlog of unfunded 90

Road - Paving Asphalt Preservation and/or underfunded preservation
projects.

29 201720E SR 17/Grant County Airport Unfunded or Underfunded $6.29 NCR Address the backlog of unfunded 90

North - Paving Asphalt Preservation and/or underfunded preservation
projects.

30 215500F SR 155/0mak Eastward - Chip Unfunded or Underfunded $1.06 NCR Address the backlog of unfunded 90

Seal Asphalt Preservation and/or underfunded preservation
projects.

31 224300B SR 243/Mattawa Vicinity - Chip Unfunded or Underfunded $1.66 NCR Address the backlog of unfunded 90

Seal Asphalt Preservation and/or underfunded preservation
projects.

32 226200A SR 262/Potholes Reservoir Area Unfunded or Underfunded $1.41 NCR Address the backlog of unfunded 90

- Chip Seal Asphalt Preservation and/or underfunded preservation
projects.

33 228201C SR 282/Ephrata South - Paving Unfunded or Underfunded $2.29 NCR Address the backlog of unfunded 90
Asphalt Preservation and/or underfunded preservation

projects.
34 N/A Rumble Strips Unfunded or Underfunded $3.00 statewide Additional investment to current 90

Safety Improvement funding levels.
35 N/A Cable Barrier Retrofit Unfunded or Underfunded $9.00 statewide Convert low tension cable to high 90

Safety Improvement tension; add a 4th cable to existing
posts.

GRAND TOTAL $341.40

Projects within 90 days: $146.70
Projects 91-120 days: $70.90
Projects> 120 days: $123.80

Second-Tier Projects (projects to be used as substitutes if a First Tier project cannot be constructed)
36 310101F US 101/Dawley Rd vicinity to I: NickellTPA Funding $8.08 OR Advance project back to near the 08 270

Blyn Highway - Add climbing lane Legislative schedule

37 300518D 1-5/14th Ave Thompson PI- Add I: NickellTPA Funding $4.70 OR Advance project back to near the 08 360+
Noise Wall Legislative schedule

38 300518C 1-5/Queets Dr E Tanglewild - Add I: NickellTPA Funding $3.40 OR Advance project back to near the 08 360+
Noise Wall Legislative schedule

39 209703F US 97/S of Chelan Falls - Add I: NickellTPA Funding $1.52 NCR Advance project back to near the 08 360+
Passing Lane Legislative schedule

40 400509C I-51North Kelso to Castle Rock - Unfunded or Underfunded $6.00 SWR Address backlog of unfunded and/or 90
Concrete Rehab Concrete Preservation underfunded preservation projects.

41 400509B 1-51T0dd Rd to Headquarters Rd Unfunded or Underfunded $3.00 SWR Address backlog of unfunded and/or 90
Asphalt Preservation underfunded preservation projects.

42 508207V 1-82/Granger to W Grandview EB Unfunded or Underfunded $11.40 SCR Address backlog of unfunded and/or 90
- Dowel Bar Retrofit Concrete Preservation underfunded preservation projects.

43 109040Q 1-901Two Way Transit, Stage 2 - Unfunded or Underfunded $9.00 UCO Address backlog of unfunded and/or 270
Dowel Bar Retrofit Concrete Preservation underfunded preservation projects.

44 300530H 1-5/Martin Way to 48th Street- Unfunded or Underfunded $13.54 OR Address backlog of unfunded and/or 90
Concrete Rehab Concrete Preservation underfunded preservation projects.

45 619509B US 195/Hatch Rd to Jct 1-90 - Unfunded or Underfunded $4.84 ER Address backlog of unfunded and/or 90
Dowel Bar Retrofit Concrete Preservation underfunded preservation projects.

46 2090010 1-90/Moses Lake - Paving Unfunded or Underfunded $4.90 NCR Address backlog of unfunded and/or 90
Asphalt Preservation underfunded preservation projects.

47 443399A Lewis & Clark Bridge - Painting Other Preservation· $12.50 SWR Estimated WA share - partnership with 360+
Painting Oregon



GOVERNMENT TECHNOLOGY

Since 2002, we've dedicated the March issue of Government Technology to 25 people
who cut through the public sector's infamous barriers to innovation -- tight budgets,
organizational inertia, politics as usual, etc. -- to implement changes that reshaped
government operations for the better. Congratulations to our 2009 Doers, Dreamers and
Drivers.

Paul Cosgrave, CIO, New York City and Commissioner, New York City Department of
Information Technology and Communications

David MacDonald, Information Technology Director and Registrar of Voters, Alameda County,
Calif.



The rapidly tanking economy has sent states and localities scrambling for automation
that can reduce operating expenses or produce new revenue - as long as that new
technology costs next to nothing to deploy. Self-service social benefits systems are
being tested like never before, as unemployment rises and jobless citizens turn to
government programs for assistance. And there's wide speculation that technology will
playa significant role in the Obama administration's economic stimulus spending, which
could open the door to smart infrastructure investments and other innovative projects -
but only if those dollars are spent wisely.

Who will tackle these issues and dozens of others like them? Tech-savvy policymakers,
visionary state and local CIOs, and forward-thinking agency managers. In short, people
very much like those honored in our 2009 Doers, Dreamers and Drivers issue.

Since 2002, we've dedicated the March issue of Government Technology to 25 people
who cut through the public sector's infamous barriers to innovation - tight budgets,
organizational inertia, politics as usual, etc. - to implement changes that reshaped
government operations for the better. Our 2009 Top 25 list is no different. These are
people who took the lead on using technology to solve problems, meet evolving



How did we choose these particular 25 people? Given the fact that there are tens of
thousands of public officials across the country doing valuable work, we arrive at our
Top 25 somewhat subjectively - but not without significant consideration. GT's editorial
team and our corporate colleagues at Government Technology Conferences and the
Center for Digital Government collectively interact each year with a huge number of
public-sector professionals. We've worked personally with many of the individuals on
this year's Top 25 list. We believe they're people whose accomplishments deserve and
demand recognition. This year, we also recognized two Internet entrepreneurs from the
private sector who had a huge impact on President Barack Obama's use of Web 2.0
tools during the 2008 campaign.

As we endure a year fraught with challenges, a clear vision and leadership on
technology issues may be more important than ever before. We're confident that our
2009 Doers, Dreamers and Drivers are prepared to answer the call.

5tevan Gorcester: Dashboard Tracks Washington Transportation
Improvements

When Stevan Gorcester became executive director of Washington state's
Transportation Improvement Board (TIB) in 2001, the agency, which distributes funding
for transportation projects, was struggling. According to Gorcester, projects weren't
being tracked, and more were in the works than could be financially sustained, leading
state lawmakers to mull eliminating the TIB.

Today the outlook is different. The TIB has a good handle on the data it needs to make
good decisions, and that data is available online. TIB's performance dashboard gathers
data from internal project databases and displays project status, finances, road
conditions and more in real time. A Google mash-up can also overlay the dashboard
data on a map.

"Legislators, auditors, the Governor's Office, performance people in the state all think
we know what's going on with our business," he said. "The fact is, because of this, we
do."

In 2006, the Legislature gave the TIB additional money to improve small-town streets.
Because many small municipalities don't have the resources to rate their own roadways,
the TIB is doing it and making the data available via the dashboard. Gorcester said the
dashboard also helps the agency determine whether it would be cheaper for important
projects to be rebuilt rather than repaired. "We know more about the conditions of small
towns' streets than probably any of them do."
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Federal highway stimulus plan OK'd
By CURT WOODWARD
The Associated Press

OLYMPIA - About $340 million in federal stimulus money for highways took the express lane through the Legislature, with
lawmakers eager to start spending the "use-it-or-Iose-it" cash on projects across the state.

The House and Senate quickly approved the highway stimulus plan Wednesday and sent it to Gov. Chris Gregoire, who is
expected to sign the plan into law today.

The stimulus plan is contained in an update to the current fiscal year's roughly $7 billion transportation budget, which dictates
state transportation spending through June.

The $340 million slice of stimulus money is earmarked for highway projects across the state, from Okanogan County to
Willapa Bay.

The Legislature's project list includes extensive paving and repair work on state highways, particularly repairs on Interstate
90, the state's dominant east-west mountain crossing.

Some of the selected projects originally were bankrolled by recent increases in the state's gas tax but have been delayed as
money has gotten tighter. Lawmakers want to use stimulus money to put some gas-tax projects back on a quicker schedule,
such as $70 million for two projects on Interstate 405.

Officials in Seattle have bitterly complained that the Legislature's transportation stimulus plan doesn't pay for any projects for
the state's largest city and economic epicenter. In particular, Seattle wanted $75 million for two road projects - Mercer and
Spokane streets - that are tied to plans for replacing the troubled Alaskan Way Viaduct with a tunnel.

Billionaire Microsoft co-founder Paul Allen's Vulcan Inc. also has lobbied for stimulus money to be spent in Seattle, because
one of the road projects would benefit his extensive new real-estate developments in South Lake Union. Allen and other
private landowners in the related area have pledged about $45 million toward the overall project, the city said.

But legislators did not budge from their project list, despite questions about whether spreading the money all across the state
- including lightly populated areas - misses the stimulus package's goal of reinvigorating the hobbled economy.

House Transportation Committee Chairwoman Judy Clibborn, D-Mercer Island, reminded lawmakers that there are other pots
of stimulus money for projects that didn't make the state's list, including billions of dollars in federal and local grants.

The 35 projects that did qualify for the state-controlled transportation stimulus had to be ready to go quickly: about half the
money has to be dedicated in four months, and the balance spent within a year.

mailto:resale@seattletimes.com


Senate Transportation Committee Chairwoman Mary Margaret Haugen, D-Camano Island, said legislators were concerned
with catching up on delayed projects, improving safety and getting done quickly. They didn't look at a map showing locations
until later in the decision process, she said.

Minority Republicans in the House complained they were left out of the planning phases of the stimulus spending, as House
and Senate Democrats worked together on a plan that would quickly pass the entire Legislature.



New street to change look of riverfront
City, PUD prepare for road work
By Christine Pratt

World staff writer

Posted February 03, 2009

WENATCHEE - Say goodbye to industrial and hello to a new look along the city's Columbia River
shoreline.

The city expects to begin construction in April on Riverside Drive, a new street that planners hope will one
day be lined with restaurants, shops, condos and office space.

Allison Williams, the city's executive services director, said construction should be complete in about six
months - by October or November.

"We're praying for good bids .... This is huge," Williams said Monday after she and Wenatchee Mayor
Dennis Johnson briefed PUD commissioners on the project.

The $9 million street is a central component of the city's plan to entice private investors to redevelop the
Columbia River waterfront. Riverside Drive will meander along private property and Chelan County PUD
parks from Thurston Street north to Ninth Street, where it will meet Walla Walla Avenue.

Wenatchee developer Randy Zielinski and his Whitebird Construction have already built high-rise condos
on Walla Walla Avenue.

The PUD has completed a new $3 million substation on Walla Walla Avenue with capacity to handle
growth for the next 15 to 20 years, Andrew Wendell, the PUD's Riverside Drive project manager, said
Monday.

Officials will power up the new substation in March. The PUD will also:
Relocate a high-voltage transmission line that runs along the east side of Piere Street between
Fifth and Ninth streets. Crews will move the line to the west side of Piere. The PUD will pay the
project's estimated $800,000 cost. The work must be finished by July 1, according to the PUD's
contract with the city.

Extend underground power lines along the new Riverside Drive. The project will cost $550,000
and be paid for by taxing area property owners via a local improvement district, Wendell said.
Work will be done during construction of Riverside Drive, he said.

Move power lines underground at the intersections of Ninth and Piere streets and at Ninth Street
and Walla Walla Avenue. Area land developers will pay the project's $119,000 cost, Wendell
said. Work will be done in July.

The transmission line along Piere Street will remain an overhead line, even in its new location, Wendell
said.

Transmission lines carry electricity between substations. All of the PUD transmission lines are overhead
due to the high cost of burying them, he said.



The lower-voltage distribution lines that carry electricity to Piere Street-area buildings also will remain
overhead.

Piere Street-area developers wanted to bury the lower-voltage distribution lines to improve aesthetics, but
decided they didn't want to pay the $600,000 cost to bury them, Wendell said.

Piere Street will eventually be widened and its intersections redesigned to make it an easier route for
trucks and semis.



By Michele Mihalovich

World staff writer

Posted March 06, 2009

WENATCHEE - The Wenatchee City Council Thursday night approved a contractor for the
Riverside Drive project, which could begin as early as March 15 and be completed by
November.

Jansen Inc. of Ferndale, one of 13 contractors submitting bids, put in the lowest bid of $4.1
million.

Steve King, Wenatchee's public works director of engineering, said he'd never seen so many
bids before for one project.

The new road, which city officials say is the key to encouraging riverfront development, will run
from the foot of Fifth Street, along Piere Street, cut through the old Ninth Street Trailer Park and
connect to Walla Walla Street. It is anticipated to cost $9.4 million with land and right-of-way
acquisitions.

Funding will come from a $4.8 million federal Transportation Improvement Board grant, $2.5
million from a private Local Improvement District tax and the rest from the city's sewer, water
and arterial street funds.

Finance Director Mark Calhoun said the city, as early as next week, will purchase a $3 million
bond anticipation note. The special bond interest rate is set at 85 percent of whatever the prime
interest rate is on Wall Street.

Calhoun said the rate Thursday was 3.2 percent, so if the bonds were purchased today, the
interest rate would have been approximately 2.7 percent.

LIDs typically are taxes paid by developers or property owners for utility improvements in a
certain area.

Allison Williams, the city's executive services coordinator, presented the council with several
private riverfront projects that are in the works:

Kamkon, owners of the former Ninth Street Trailer Park, are planning a $109 million mixed-use
project that includes 354 condominiums, 57 townhouses, a 92-room hotel and 63,890 square
feet of commercial space. The project, expected to be completed by 2012, has the potential to
create 231 jobs.

Ted Mischaikov, a Bellingham developer, is planning to convert the Morse Steel buildings and
nearby land into a hotel, restaurant, office, residential and retail space, as well as a permanent
farmers market. The $31 million project could create 168 jobs and is expected to be completed
by 2011.



Randy Zielinski of Whitebird Inc. in Wenatchee has begun construction of his $45 million condo
and commercial project, which is anticipated to be completed by 2010.

Local developer John McQuaig is planning a $100 million office building, with an anticipated
completion date in 2011.

Construction of a Sterling Hospitality hotel at the Hawley Avenue and Walnut Street intersection
will cost $13 million and has an expected completion date of 2011.

Mayor Dennis Johnson said after the meeting he's thrilled to finally be at the stage where a
contract for the road can be awarded.

"Riverfront Drive is the NO.1 component to start opening up the area to development," he said.
"This is truly a highlight for the riverfront development vision."

The council unanimously approved the contract award to Jansen, except for Councilwoman
Karen Rutherford, who was absent, and Councilman Doug Miller, who did not participate in the
vote.

At the beginning of the meeting, Miller said he didn't think adequate public notice had been
given according to city code.

He said after the meeting the city's code is silent on the issue of notices being e-mailed, which
is how the meeting had been publicized to the media.

City Attorney Steve Smith said he does think adequate notice had been given because the
special meeting date had been announced at the last regular City Council meeting.

He said the state code does allow e-mails as a form of official notification, so the city could
revise its code to include the word "e-mail."



Reporting Period
From 01/01/2009 to 02128/2009

Total TIS Change in
Project 10 Agency Project Description Current Phase Phases Funds TIS Funds Approval

SCAP Program

6-P-808(010)-1 BUCKLEY SR-410, SR-165, Ryan Rd and 112th Design DE 142,500 0 Director

6-W-975(001 )-1 BUCODA Tono Rd SE Design DE 66,237 0 Director

6-E-930(003)-1 CLE ELUM Oakes Avenue Contract Completion CC 506,156 -14,614 Director

6-E-91 0(003)-1 FARMINGTON Third Street Design DE 86,000 0 Director

6-E-927(002)-1 KAHLOTUS Maryland-Courtwright, Washington Design DE 43,000 0 Director

6-E-896(001 )-1 LATAH Market Street Construction CN 621,690 0 Director

6-E-890(001 )-1 METALINE Housing Drive & Metaline Avenue Design DE 42,900 0 Director

6-W-959(006)-1 OCEAN SHORES Minard Avenue Design DE 30,600 0 Director

874(003)-1 SPRAGUE First Street Design DE 67,000 0 Director

854(002)-1 WATERVILLE Monroe Street Contract Completion CC 755,322 86,547 Director

"lJ -960(002)-1 WESTPORT Westhaven Drive Design DE 59,928 0 Director
0>co
Ct> 947(007)-1 ZILLAH West First Avenue Design DE 54,570 0 Director~
--J

Total SCAP Change 71,933

SCPP Program

2-E-907(001 )-1 ALBION FY 2009 Seal Coat Project Audit CC FVAD 9,137 953 Director

2-E-908(OO 1)-1 COLTON FY 2009 Seal Coat Project Audit CC FVAD 15,096 -2,052 Director

2-W-832(OO1)-1 CONCRETE Main Street Sidewalks Contract Completion CN BACC 14,981 -19 Director

2-W-832(OO2)-1 CONCRETE FY 2010 Sidewalk Maintenance Project Construction DECN 100,000 0 Director

2-E-878(OO2)-1 COULEE DAM 2009 WSDOT Chip Seal Bid Award BA 70,000 0 Director

2-W-827(001 )-1 COUPEVILLE Overlay Project Audit CC FVAD 57,000 0 Director

2-E-879(OO 1)-1 ELMER CITY 2009 WSDOT Chip Seal Bid Award BA 30,000 0 Director



Reporting Period
From 01/01/2009 to 0212812009

Total TIB Change in
Project ID Agency Project Description Current Phase Phases Funds TIB Funds Approval

2-E-889(001 )-1 lONE Eighth Avenue Overlay Audit CC FVAD 142,603 -2,277 Director

2-E-927(001 )-1 KAHLOTUS FY 2010 Seal Coat Project Construction CN 23,781 0 Director

2-E-931 (003)-1 KITIITAS FY 2010 Overlay Project Construction DECN 100,000 0 Director

2-W-949(001 )-1 LA CENTER FY 2009 Overlay Project Audit FVAD 114,848 0 Director

2-E-880(002)-1 NESPELEM 2009 WSDOT Chip Seal Bid Award BA 95,000 0 Director

2-E-855(001 )-1 REPUBLIC FY 2009 Overlay Project Bid Award BA 142,532 48,532 Director

2-E-845(002)-1 RITZVILLE FY 2009 Seal Coat Project Contract Completion CC 65,418 0 Director

2-E-874(002)-1 SPRAGUE FY 2010 Sidewalk Maintenance Project Construction DECN 175,000 0 Director

2-E-919(001 )-1 TEKOA FY 2009 Seal Coat Project Audit CCAD 34,871 -11,063 Director

846(002)-1 WASHTUCNA FY 2010 Seal Coat Project Construction CN 28,913 0 Director

875(001 )-1 WILBUR FY 2010 Seal Coat Project Construction DECN 49,093 0 Director

'1J 867(003)-1 WILSON CREEK FY 2010 Seal Coat Project Construction DECN 20,000 0 Director
OJco
(1)

Total SCPP Change 34,074.l:>-
CXl

Program

P-W-156(P04)-1 BELLINGHAM Meador Avenue Pedestrian Bridge Construction DECN 175,000 0 Director

P-P-800(P03)-1 BLACK DIAMOND Morgan Street Construction DECN 170,000 0 Board

P-P-125(P06)-1 BURIEN Ambaum Blvd SWIS 156th St Audit CC FVAD 150,000 0 Director

P-P-139(P01 )-1 EDMONDS Caspers Street/9th Avenue N/Puget Drive Construction DECN 250,000 0 Director
(SR-524)

P-E-895(P01 )-1 FAIRFIELD Main Street Construction DECN 52,098 0 Director

P-E-903(P05)-1 KETILE FALLS SR-395 (North Side) Construction DECN 192,945 0 Director

P-P-141 (P03)-1 MOUNTLAKE TERRACE 230th Street SW Construction DECN 245,995 0 Director

P-W-959( P04 )-1 OCEAN SHORES Ocean Shores Boulevard Construction DECN 350,934 0 Director



Project 10 Agency Project Description

P-E-916(P04 )-1 PALOUSE H Street

P-E-174(P03)-1 PASCO Argent Road and Road 84

P-E-171 (P05)-1 RICHLAND Aaron Drive

P-W-950(P01 )-1 RIDGEFIELD Division Street

P-P-814(P01 )-1 ROY SR 507

P-E-032(P05 )-1 SPOKANE COUNTY Freya Street

P-E-176(P01 )-1 WALLA WALLA Plaza Way

P-W-960(P01 )-1 WESTPORT Ocean Avenue

Total TIB
Current Phase Phases Funds

Construction DECN 130,000

Construction CN 200,000

Contract Completion CC 110,117

Contract Completion CC 65,609

Audit FVAD 291,747

Construction DECN 139,952

Contract Completion CC 34,560

Bid Award BA 50,000

Total SP Change

Reporting Period
From 01/01/2009 to 02128/2009

Change in
TIB Funds Approval

-
0 Director

0 Director

-833 Director

-606 Director

0 Director

0 Director

0 Director

0 Director

---
-1,439

UAP Program

154(013)-1 ANACORTES SR-20 Spur/Commercial Avenue Design DE 0 0 Director

156(038)-1 BELLINGHAM Northwest Avenue Roundabout Design DE 150,000 0 Director

"'U
·006(037)-1 CLARK COUNTY NE 88th Street Design DE 1,800,000 0 DirectortIlco

(1)

::. ·110(005)-1 DES MOINES 16th Avenue S Audit CC FVAD 2,986,767 0 Director
<0

-009(008)-1 EAST WENATCHEE Kentucky Avenue Withdrawn WD 0 -1,600,042 Director

-124(004)-1 ENUMCLAW Garrett Street & Battersby Avenue Design DE 397,000 0 Director

8-4-173(026)-1 KENNEWICK 4th Avenue Construction CN 1,703,640 0 Director

8-4-173(027)-1 KENNEWICK Olympia Street Design DE 165,600 0 Director

8-5-197(020)-1 LACEY Carpenter Road SE (Design Only) Contract Completion CN BACC 660,000 0 Director

8-5-197(023)-1 LACEY Mullen Road SE Contract Completion CC 2,792,789 0 Director

8-1-140(018)-2 LYNNWOOD Olympic View Drive Bid Award BA 1,500,000 0 Director

8-1-205(002)-1 MAPLE VALLEY Maple Valley Highway (SR 169) Audit CC FVAD 4,092,580 0 Director

8-1-101(150)-1 SEATILE Greenwood Ave N Bid Award BA 2,170,788 0 Director



Reporting Period
From 01/01/2009 to 02128/2009

Total TIS Change in
Project ID Agency Project Description Current Phase Phases Funds TIS Funds Approval

8-1-101(152)-1 SEATTLE 51st Avenue South Withdrawn WD 112,952 -1,679,453 Director

8-1-101(153)-1 SEATTLE Aurora Avenue North (SR 99) Withdrawn WD 361,891 -4,553,650 Director

8-4-182(007)-1 SELAH East Fremont Avenue Contract Completion CC 306,908 -525 Director

8-5-194(009)-1 SHELTON Northdiff Road Audit CC FVAD 2,399,934 0 Director

8-3-165(084 )-1 SPOKANE Francis Avenue Design DE 516,554 0 Director

8-3-032(063 )-1 SPOKANE COUNTY Freya Street Bid Award BA 470,481 -213,518 Director

8-3-208(001 )-1 SPOKANE VAllEY Barker Road Audit CC FVAD 1,674,955 -371 Director

8-4-179(008)-1 SUNNYSIDE South 1st Street Bid Award BA 1,000,000 0 Director

A-1-128(085)-1 TACOMA Narrows Dr/North 26th St Audit FVAD 1,493,238 0 Director

160(023)-1 WENATCHEE Walnut Street Audit CC FVAD 1,656,000 0 Director

"U Total UAP Change -8,047,559
Q)
co
(!)
(]'I

0

UCP Program

9-W-830(002)-1 BAINBRIDGE ISLAND Winslow Way Design DE 300,000 0 Director

9-P-113(010)-1 FEDERAL WAY South 356th Street Bid Award BA 3,032,763 -1,317,770 Director

9-W-197(OO7)-1 LACEY Mullen Road Design DE 60,000 0 Director

9-P-102(013)-1 RENTON Rainier Avenue South Design DE 946,300 0 Director

9-P-202(004 )-1 SHORELINE Aurora Avenue N (SR-99) Design DE 1,108,445 0 Director

9-E-165(017)-1 SPOKANE Market Street (NB Couplet) Design DE 168,150 0 Director

9-W-196(OO5)-1 TUMWATER Tumwater Blvd (Airdustrial Way) Audit CC FVAD 2,400,000 0 Director

9-E-160(004)-1 WENATCHEE Riverside Dr/Piere StlWorthen St Bid Award CNBA 4,882,039 0 Director

9-P-198(OO7)-1 WOODINVillE Woodinville Redmond Road (SR 202) Construction CN 2,100,000 0 Director



Total TIS
Funds

Reporting Period
From 01/01/2009 to 0212812009

Change in
TIS Funds

PND - Pending

PO - Predesign

DE - Design

CN - Construction

BA - Bid Award

CC - Contract Completion

FV - Final Voucher

AD -Audit

WD - Withdrawn



State of Washington
Transportation Improvement Board

Project Cut List
March 26, 2009

BACKGROUND
At the January Board meeting, the Executive Director reported on the possible need for a reduction in the
number of projects TIB carries on inventory. The revenue projection for the 2009 fiscal year (July 1,
2008 through June 30, 2009) dropped $10.5 million from the same quarter forecast of2005, with the six-
year forecast dropping a total of $70 million. Based on the March 2009 revenue forecast, the target size
of $380 million and the current inventory of $330 million are still too large for the next six-year period.

STATUS
TIB staff prepared a draft cut list policy for board consideration with three categories in mind: Retain,
Contingency, and Cut. The draft policy is on pages 56 and 57 with definitions and conditions within each
category to allow the staff to scrutinize the inventory for project viability and cash flow for the next 12 to
18 months.

TIB staff divided the potential cut list projects into three groups depending on the likelihood that the
projects will move to construction within set schedules. TIB staff then contacted each customer agency to
request responses to the possibility that the project could be cut. The responses are included on pages 58
through 96. Some of the projects were anticipating federal stimulus funding and when not received, chose
to withdraw the project. The following is a summary of the potential cut list:

Retain Contingency Cut Withdrawn *
Group 1 1 0 5 3
Group 2 5 4 0 0
Group 3 0 5 5 1
Total 6 9 10 4

As no suspension would take place before the March board meeting or before the stimulus package
released, this is the first schedule hearing for the projects identified under group one.

RECOMMENDATION

Staff recommend the board adopt the draft cut list policy and apply it to group one of the potential cut list
with further consideration for groups two and three in subsequent Board meetings.



Transportation Improvement Board
Potential Cut List

Group Agency Project Selected Original Total Cost TIB Funds Remaining Proposed Comments Proposed
Bid Date TIB Funds Bid Date Action

1 Port Orchard Tremont St. Nov. 2006 Jul2007 5,000,000 1,700,000 1,700,000 March Project will be Cut2011 withdrawn

1 Kitsap Co. Bethel Rd. Nov. 2003 Jan 2004 4,320,000 1,728,000 1,276,000 Project will be Cutwithdrawn

1 Snoqualmie SR-202 Nov. 2004 Apr2006 2,848,000 1,708,800 1,503,600 Project will be Cutwithdrawn

1 Spokane Monroe/Lincoln Nov. 2003 Feb 2005 1,029,000 617,400 548,700 Project will be CutConnector withdrawn

1 Pierce Co. Stewart Rd. Nov. 2003 Mar 2005 4,919,000 3,056,600 2,164,756 March R/W acquisition and Cut(Pacific) 2011 SR-167 to Valentine._- "'""'---- ._---- ---- --- ---_. ""'---- ----- -----------------
1 Pierce Co. Stewart Rd. Nov. 2003 Mar 2005 600,000 250,000 250,000 June 2009 Construct signal at Retain/ Review in

(Pacific) StewartlValentine June

Subtotal: 18,716,000 9,060,800 7,443,056

March Bid opening is Retain/ Review in2 Douglas Co. North Baker Ave. Jan. 2001 Apr2003 2,925,000 1,278,799 1,018,099 2009 scheduled for JuneApril 28, 2009.

2 Pierce Co. Stewart Rd. Nov. 2002 Dec 2004 10,576,544 4,125,600 3,391,771 June 2009 County plans to Retain/ Review in
(Sumner) award by June 2009. June

2 Seattle E. Marginal Way Jan. 2000 Apr2004 33,300,000 7,300,000 5,960,000 June 2009 Port plans to award Retain/ Review in
Overpass by June 2009 June

2 Spokane Havana St. Nov. 2004 Sept 12,035,500 1,975,000 1,975,000 Jan 2010 City plans to award Contingency2005 by early 2010

2 Thurston Co. Yelm Highway Nov. 2005 Feb 2007 6,600,000 3,900,000 3,900,000 Jan 2010 County plans to Contingencyaward in early 2010

2 Yakima Lincoln Ave. R/R Nov. 2005 Feb 2006 11,913,017 3,000,000 3,000,000 June 2009 City will award in Retain / Review in
Crossing June 2009. June

2 Oak Harbor N. Oak Harbor St. Nov. 2003 Apr2006 2,486,599 1,300,001 1,179,621 July City plans to award Retain/Contingency
2009 July 2009 Review in June

2 Milton Milton Way Nov. 2003 Apr2007 1,900,580 1,330,406 1,330,406 Spring Right of way may Contingency2010 delay until 2010

2 Lewis County Airport Rd Ext. Nov. 2005 Feb 2007 9,201,738 3,000,000 3,000,000 March County will award by Contingency2012 March 2012

Subtotal: 90,938,978 27,209,806 24,754,897



Transportation Improvement Board
Potential Cut List

Group Agency Project Selected
Original

Total Cost TIB Funds Remaining Proposed Comments
Proposed

Bid Date TIB Funds· Bid Date Action

, County is completing
design, right of way,

3 Clark Co. 1-5/Salmon Creek Nov. 2003 Mar 2007 22,060,000 8,000,000 6,161,400 March and permitting. Will ContingencyInterchange 2011 use bonding to
construct in spring
2011

3 East Kentucky Ave. Nov. 2005 Feb 2009 2,285,774 1,600,042 1,600,042 Project has been CutWenatchee withdrawn

3 Fife 20th St. East Nov. 2003 Jan 2005 4,589,999 3,020,499 2,624,433 Project will be Cutwithdrawn
City has delayed the

Bridgeport Way March project until 2010 Contingency3 Lakewood Nov. 2003 Mar 2006 1,244,600 734,300 734,300 due to a fundingSW 2010 shortfall and lack of Review in June

local match.
3 Right-of-way issues

Olympia Harrison Ave. Nov. 2003 Jan 2009 1,236,335 669,200 642,241 May have delayed Contingency2010 construction until
sprinQ 2010.
The city expects to

August complete r/w Retain
3 Puyallup 9th St. SW Nov. 2004 Dec 2005 4,277,777 3,278,001 2,915,784 acquisition and Review in2009 award by August September

2009.

March City will construct all Retain/Contingency3 Renton Rainier Ave. S. Nov. 2003 Dec 2005 3,670,000 2,202,000 1,803,000 three stages in2010 2010. . Review in June

Design is 30%
complete, right of

Spokane Park Rd. Grade March
way has not begun

3 Nov. 2006 Feb 2008 16,520,000 2,000,000 2,000,000 and they are hoping CutValley Separation 2012 for construction
funding in 2010
federal appropriation
Construction Only -

Southcenter March Right-of-way issues Contingency3 Tukwila Parkway Nov. 2005 Jan 2006 18,600,000 5,000,000 5,000,000 have delayed
Extension 2010 construction until Review in June

spring 2010.
Right of way and

3 Whatcom Co. Yew St. Rd. Nov. 2003 May 4,205,000 1,721,000 1,636,000 May 2010 environmental
Cutissues have delayed

2004 proiect until 2010.



Transportation Improvement Board
Potential Cut List

Group Agency Project Selected
Original

Total Cost TIB Funds Remaining Proposed Comments
Proposed

Bid Date TIB Funds Bid Date Action

Martin Luther Right of way issue

3 Yakima King, Jr. Blvd. (B Nov. 2006 Aug 2007 19,590,000 1,500,000 1,500,000
has been resolved CutSt.) R1R but there is an $8M

Undercrossinq fundinq shortfall.

Subtotal: 98,279,485 29,725,042 26,617,200

TOTAL: 207,934,463 65,995,648 58,815,153



INTENT: TIB Cut List Policy will result in a stricter allocation of funds based on the 2009 and 2010 bid award dates. TIB' s payment
analysis and weak revenue have resulted in a need to scrutinize the inventory for project viability and cash flow for the next 12 to 18
months.

r0.lec on I Ions or a ecommen a IOns 0 e aID, on IDe;ency, or u

RETAIN CONTINGENCY CUT

What is the definition Project has a high probability of

of each category of moving forward, therefore, is The Board eliminates remaining
TIB commitment remains. eligible for funding if TIB funds funds.

Retain, Contingency, become available.
and Cut?
What criteria will the • Project with an award date in

Board apply to decide 2010 or beyond. • Project with an unreliable
• Project that has a reliable financial plan to achieve full

which projects to • Project that is fully funded. financial plan to meet full funding.• Project with an award date in
retain, place in 2009. funding (e.g. TIP funding, • Project tied to another

contingency, or cut? bonding authority, STP transportation project that has
funds, etc). lost funding.



RETAIN CONTINGENCY CUT

What conditions apply
An agency is required to In accordance with the Fuelto projects that are • •
commit to a construction bid Tax Distribution Agreement

retain, contingency, or award date. • All future TIB construction sections 7.4 Termination for
funding is suspended.

cut? • A project may not be TIB design and right-of-way Convenience and 7.5
awarded more than one • Termination Procedure, TIB
month prior to the funding continues. may, by ten days notice,
commitment date. • Agencies do not need to beginning on the second day

• A project not awarded within reapply for TIB funds in a after the mailing, terminate
30 days of its commitment future funding cycle. the agreement.
date is moved to the • Only the board may restore Agency may reapply in futurethe project to full funding. •
contingency list. funding cycles.

• Requires monthly progress
billings.

"'U
OJ
<0
CD Contingency General Policies:
(}1

-....I • Construction funds are suspended for a project on the contingency list. Approved costs for design and right-of-way may continue to
be reimbursed by TIB.

• A project on contingency will be reviewed annually by the Board.

How does a project get off of Contingency?
The project returns to active status when:

• IfTIB funds are available, the Board will consider agency requests to restore construction funding for a project that is construction
ready. Construction ready is defined as the PS&E packages is complete, right of way is certified, all necessary permits are received,
and sufficient other funding is certified to the project to ensure completion.

To CUT the proj ect:
• The project is no longer viable.
• Projects with umeliable financial plans, projects tied to other transportation that lost funding, or are substantially delayed from the
bid award date may be cut.

• A project that moved from contingency to active status must be awarded by the next board meeting, or the project is automatically
cut.



Stevan E. Gorcester
Executive Director
Washington State Transportation Improvement Board
P.O. Box 40901
Olympia, WA 98504-'0901

I'm writing in response to your letter of January 29, 2009, that describes the
funding difficulties that the Transportation Improvement Board (TIB) now faces.
We understand the situation and we appreciate the time you and your staff spent
with us earlier this week discussing the implications for our Salmon Creek
Interchange Project (SCIP).

In spite of the current financial situation, we do have good news to report on the
progress of our project. After many months of dispute, National Marine Fisheries
Service (NMFS) has informed us that the project's Biological Opinion (BO) will be
issued in the next few weeks and that the required environmental mitigations will
not be extraordinary. Receiving the BO will allow the project team to continue with
design, permitting and property acquisition so that the project can be under
construction by the early spring of 2011. The Clark County elements of the project
may proceed by a separate contract somewhat earlier than the WSDOT portions
of the project.

While the project proceeds towards construction, we are also moving forward with
our financing plan. Initially, Clark County had planned to borrow sufficient funds to
advance the WSDOT portions of the project. This idea is now moot, as the
dispute over the BO has delayed the project to the point that WSDOT's nickel
funds will now be available at the time the project is ready to construct in 2011.

Public Works has been coordinating with our Treasurer's office and our Board of
County Commissioners to sell Bond Anticipation Notes (BAN's) to cover cash flow
shortfalls during the project's construction period. The Board has also committed
to issuing General Obligation Bonds to cover the unfunded balance of the project,
now estimated at $18 million.



Washington State Transportation Improvement Board
Page 2
February 27, 2009

Clark County remains totally committed to completing the SCIP, and we look
forward to remaining eligible for the remainder of the project's TIB grant funds. To
that end, we support having the SCIP placed on a contingent funding list.

We understand the challenges that TIB faces and the tough choices that you will
have to make in the coming months. With hope for an improvement in your
agency's financial situation, we look forward to TIB being able to support project
construction in 2011/2012. Please keep us posted on your financial situation and
don't hesitate to contact us with any questions pertaining to this matter. I can be
reached at (360) 397-6118 x 4523.

wcw/aj
cc: Peter Capell, Public Works Director

Susan Wilson, CPS



DOUGLAS COUNTY
TRANSPORTATION & LAND SERVICES

140 19TH STREET NW, SUITE A • EAST WENATCHEE, WA 98802
PHONE: 509/884-7173' FAX: 509/888-0406

www.douglascountywa.net

Mr. Stevan E. Gorcester
Executive Director
Transportation Improvement Board
P.O. Box 40901
Olympia, WA 98504-0901

RE: Project Number 8-3-009(005)-1
North Baker Avenue, 23rd St NE to 2yth St NE
Project Status Update

FEB 24 2009

In response to your letter dated January 29, 2009, the North Baker Avenue project is on
schedule. This is the road improvement section from 23rd St NE to 2yth St NE; a scope
change requested by Douglas County and approved by the TIB Board during the
September 30,2008 board meeting.

Right-of-way acquisition is complete for this section from 23rd to 2yth Street; we will be
forwarding the right-of-way map for certification to the State of Washington Local
Programs office next week. Date for advertisement is scheduled for March 24, 2009, bid
opening April 28 and construction to start in May; it is our goal to complete construction
prior to school starting in August.

I will be available to answer any questions before or during the board's work session in
Spokane this June.

Sincerely,.eJr~~
Douglas Bramlette, PE, PLS
County Engineer

http://www.douglascountywa.net


CITY OF EAST WENATCHEE
OFFICE OF THE MAYOR

271 9TH STREETNE < EASl'WENATCHEE, WA 98802
PHONE (509) 884-9515' FAX (509) 884-6233

Stevan E. Gorcester
Transportation Improvement Board
Post Office Box 40901
Olympia, WA 98504-0901

On behalf of the City, I would like to express my gratitude for the ongoing technical and
financial assistance provided by the Transportation Improvement Board (TIB) in funding
improvements to East Wenatchee's transportation network, With the assistance of TIB, East
Wenatchee has delivered some extraordinary projects over the past few years and we look
forward to working with your agency in the future, continuing to build and improve
transportation systems within our community.

In 2006, the Kentucky Avenue Project was transferred from Douglas County to the City of East
Wenatchee as part of annexation, In 2005, Douglas County was awarded a grant of
$1,600,042 for a total estimated project cost of $2,285,774. The transfer of the project to our
jurisdiction meant that we were then responsible for the local matching funds to construct the
project In 2007, the City had RH2 Engineering complete a scoping report revising the
construction estimate. This resulted in a recommendation to break the project into phases
since the overall project cost increased from $2,285,774 to $7,747,572, Our intention was to
request approval from TIB to construct the project in 3 phases and seek additional funds to
complete the project. We were unsuccessful in a bid for federal grant funds last year. The
additional cost of this project and inability to obtain additional funding jeopardizes the City's
ability to complete the project in the timeframe of the grant deadlines.

I received your letter regarding the reduction in project inventory for 2009. It is unfortunate that
any of these projects must be cut, but I can understand the financial challenges TIB is facing.
Along with TIB and others in the Nation, the City of East Wenatchee has some difficult
economic times ahead. Consequently, The City of East Wenatchee is voluntarily relinquishing
the $1,600,042 in TIB funds awarded to the Kentucky Avenue Project in 2005.

Kentucky Avenue is a vital 'link in our transportation system and the City intends to make
application for funding this project at a later date. We hope the Board will favorably consider
the Kentucky Avenue Project in future applications for funding.



Steve Bauer
DISTRICT 1

Charlotte Garrido
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KITSAP COUNTY BOARD OF COMMISSIONERS
Efficient, accessible and effective county services

Stevan E. Gorcester
Executive Director
Washington State Transportation Improvement Board
P.O. Box 40901
Olympia, WA 98504-0901

MAR 09 2009

TIB Project Number #8-2-018(005)-1
Bethel, Road (Crawford Lane SE to 350' n/o Lund Ave SE)

In response to your letter of January 29, 2009, Kitsap County is regretfully withdrawing from
the grant program for TIB funding on Bethel Road.

County and TIB funds already spent on design and right-of-way have been used efficiently
and with purpose. Completing the design allowed the County to secure necessary rights:-of-
way as development occurs within the corridor. Acquiring the stormwater management sites
secures these critical properties when the project moves forward. It's our hope that TIB
recognizes that funds spent to date on Bethel were a good investment on a critical project.
The community has not lost their resolve to complete this high priority project, but cannot
proceed with the project at this time. ,'"

Kitsap County has been actively involved iri final designof.the improvements since 2000 .. The
projectwas split into three phases when the design was ,initiated; with phase·one slated for
construction in 2004j phase two in 2005 and phase three in2006~·Utility andconstructability
issues lengthened work for the entire project over two construction seasons, with site
preparation and utility work during the first year and final road construction the second year.
We are currently at the 95-percent design level on the project and are in the process of
updating required environmental permits. We've also acquired right-of-way for our
stormwater facilities; wetland mitigation areas and total take parcels. To date, KitsapCounty
has spent approximately $4;100,000 on this effort, including $452,000 in TIS funds.

. .' .' .

As you know,the project site is within the City of Port Orchard',s Urban Growth Area and likely
to be annexed into the City of Port Orchard in the future. An interlocalagree.ment with the
City is required to outline how any debt would be retked upon annexation of the Bethel.
corridor." i

Proposed funding strategies Were presented to the Board of CountyCominissionersonMarch
12, 2007. The preferred alternative at that time was a three-way split betw~en the County
Road Fund, a County Road Improvement Disttict (CRID);and a Transportation Benefit District
(TBD). The allocation was determined based on traffic generation and the.concept that .
existing traffic volumes would be funded by the road fund, future pass-through traffic by the
TBD, and destination traffic by the GRID." "".~' .. ,'

. 614 Divisi6~ Street, MS-4 • PortOrchard, Washington 983664676'· (360)337-7146. FAX(360) 3374632
. .' From: Olalla (253) 851-4147 • Bainbridge Island (206) 842-2061' '.. .... '

www.kitsapgov.com

http://www.kitsapgov.com


The County recently completed a formal poll of citizens residing in the benefit area. Our hope
was that this poll would lead to a funding strategy supportable by the public, the City of Port
Orchard, and Kitsap County. Unfortunately the survey results did not support funding the
project through a transportation benefit district or CRID.

We appreciate the support of the Transportation Improvement Board on this challenging
project. We also regret that a financial plan for this high priority Bethel Corridor road widening
has not materialized. We're hopeful that TIB funding may be an option when the project
moves forWard.

If you have questions, comments, or require additional information, please feel free to contact
me.

Sin//~y,IJ I I d ..
~X7~Z=~--

Cliarlotte Garrido, Chair .
Board of County Commissioners

cc: Randy Casteel, Public Works Director
Jonathon Brand, County Engineer
Tina Nelson, Senior Program Manager - Engineering
Yvonne Iskra. Grant Administrator
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Attention: Mr. Stevan Gorcester, Executive Director
Washington State Transportation Improvement Board
505 Union Avenue SE, Suite 350
Post Office box 40901
Olympia, WA 98504-0901

Re: Bridgeport Way Street Improvement (Steilacoom Blvd to 83rd St) project
Project Number: 8-1-199(009)-1

Following up on your January 29th letter which denoted the possibility of withdrawing
TIB's grant funds ($734,300) from the above referenced Cit6' street improvement
project it is my intent that before the Board's September 241 meeting that we confirm
to your staff whether or not we have all the necessary funds to complete this project.
Presently, we have spent approximately $250,000 on this project for which we have
completed the environmental phase and are at the 90% complete stage per the
construction plans and specs. We have also fully funded for this year the monies
($250,000) needed to acquire all the rights-of-way associated with it.

While we have been pursuing the implementation ofthis project, and while this project
was originally fully funded, the fact is like everyone else we to have been experiencing
revenue short falls. As a result, with respect to the construction phase, we are now short
by about $1, I00,000. While we are presently short we are not, however, ready to throw
in the towel. Our plan to fill this short fall is via some combination of federal grant
monies and city funds (hopefully more grant money than city funds).

Luckily for us there is a federal grant program this year through PSRC, for which
through the County Wide piece thereof, this project should rate high enough to get
funded in part or in full. A decision on whether or not we get funded, for all practical
purposes, would be known in July. Ifwe are successful the federal monies would be
available on January 151 of 20 10, thus keeping the project on track. Further, since this
project has been federalized from its beginning, to now get federal funds would not
affect its implementation schedule.

(253) 589-2489 • I
d.us



Mr. Stevan Gorcester
Page 2
25 February 2009

While I know you can't make any promises, I am hoping that TIB staff will work with
us to keep this project alive if we are successful in filling the short fall. My worst fear
would be to-successfully secure the federal grant money and then still loose the TIB
grant. For us that would be a double whammy, as I would not only have to relinquish
the federal grant funds, but I would also have lost opportunity that those federal funds
could have gone to another Lakewood project.

Anyway, your concurrence that TIB staff will work with us to keep this project alive if
we are successful in our federal grant efforts would be helpful. Thank you for your
consideration.

Don . Wickstrom, P.E.
Public Works Director

DEW:kmd
cc:file



John W. Huestis
Director/County Engineer

Rod Lakey
Assistant County Engineer
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Stevan E. Gorcester, Executive Director
Transportation Improvement Board
PO Box 40901
Olympia, WA 98504-0901

This letter is in response to your letter dated February 4,2009 notifying Lewis County of the current condition
of the TIB budget and the proposed reduction in project inventory in 2009 as well as the meeting between
yourself and the project stakeholders and partners that occurred on February 26, 2009.

Understanding that the above referenced project is on th~ list that may have TIB funds withdrawn due to the
delayed status, it is our intent to reassure the TIB that thisproject remains a viable project and is a critical
component of the transportation improvements needed 'to support'the 'economic development of Lewis County
and the Centralia / Chehalis communities. This project is also a critical link of the Washington State
Department of Transportation's plans for the much qeeded improvements to the Interstate 5 corridor through
the twin cities.

The project partners remain firmly cornriJ.itted to the successful completIon of this project, both from the
position of dedication and availability of lo,cal funds required for the project as well as the local cooperation
and coordination necessary for the successful delivery of the project to remain on schedule for the proposed
bid date of March 2012.

As you requested, please find the following current estimate ofprbject costs for the 2012 project horizon as
well as the breakdown of committed funds by project partners:

Current Estimate ofProbabl~ Project Cost:' $10,750,000
Lewis County: $ 500,000
WSDOT: $5,250,000
City of Chehalis: ' $1;627,000
Chehalis-Centralia: Airport: $ 333,000
CCA Retail Two: $ 272,000
TIB Grant ,Funds: .$3,000,000
Total Project Funds Currently Committed: $10,982,000

'ax: 360-740':14'
[



February 27,2009
Stevall E. Gorcester, Executive Director
Transportation Improvement Board
Page 2

A significant portion of the proj ect that lies within the City of Chehalis jurisdiction has already been
constructed. It should be noted that the City of Chehalis, Chehalis-Centralia Airport and CCA Retail Two
have already expended or donated their committed funds on this project for a total project investment
contribution to date of $2,232,000. We believe that this exemplifies the local commitment to this project. It is
my belief that all partners remain equally determined to deliver this important project.

At the February 26 meeting we were made aware of the possibility of the creation of a "Contingency List" for
those projects that are very viable projects with committed revenue but may have protracted schedules for
various reasons. We believe that the Airport Road Extension Project meets this criterion and we urge the TIE
to move this project to the ContIngency List in hopes that sufficient TIE revenues return in the future that will
allow this critically important transportation improvement project for our local community to become a
reality.

I am also requesting an opportunity to make a brief presentation before the TIE at the June 25, 2009 board's
work session where Group 2 project decisions will be made. 'Thank you for your consideration of our requests
and we look forward to working with the TIB on the future deliveryofthis project for our community's sake.

W. Huestis, P.E.
lrector/County Engineer

Lewis County Public Warks

C: BOCC
Merlin MacReynold, City,Manager, Chehalis
Robert Berg, Interim City Manager, Centralia
, Bart Gernhart, Local Programs, WSDOT



From: Letticia Neal [Ineal@cityofmilton.net]

Sent: Tuesday, March 03, 200911 :16 AM

To: Armstrong, Greg (TIS)

Subject: RE: TIS Project Number 8-1-132(003)-1

My apologies for not responding to your January 30, 2009 letter. I did not realize a response was required - an
oversight on my part.

The Milton Way Project remains mired in the right-of-way acquisition phase. We now have two properties in
condemnation, and 4 still in negotiations. The plans are substantially complete, and we are ready to send to TIS
for approval once the right of way phase is complete. This project is fully funded and included in the City's
adopted budget for 2009, and I have every hope that we will be under contract for construction later this spring.

LeUicia Neal, P.E.
Public Works Director I City Engineer
City of Milton

From: Armstrong, Greg (TIS) [mailto:GregA@tib.wa.gov]
Sent: Tuesday, March 03, 2009 11:11 AM
To: Letticia Neal
Subject: RE: TIS Project Number 8-1-132(003)-1

User Name: 132MILTON
Password: DeRosia8228

Greg Armstrong
Transportation Improvement Board
505 Union Avenue SE, Suite 350
PO Box 40901
Olympia WA, 98504-0901
Phone: (360) 586-1142
Fax: (360) 586-1165
E-Mail: GregA@tib.wa.gov

mailto:GregA@tib.wa.gov


City of

~ LYMPIA,cAPITAL .~ns~~cgi3~
900 PLUMST., P.O. Box 1967, OLYMPIA,WA 98507·1967

This letterhead is a replica of 1899 City of Olympia letterhead, which we are using in commemoration of the City's 150th Anniversary.
February 25,2009

Stevan E. Gorcester, Executive Director
Washington State Transportation Improvement Board
P.O. Box 40901
Olympia, WA 98504-0901

SUBJECT: Harrison Avenue and Kaiser Road Intersection Improvement Project
Harrison Avenue, Yauger Way to 300-feet east of Kaiser Road, Project

This is a follow up to your January 29,2009, letter concerning the Harrison Avenue and Kaiser Road
Intersection Improvement Project and subsequent meeting on February 20, 2009, with City of Olympia
staff to discuss this project and others.

The purpose of this letter is to summarize the status of the Harrison Avenue and Kaiser Road
Intersection Improvement and the Harrison Avenue, Yauger Way to 300-feet east of Kaiser Road,
projects. The status is:

1. The Harrison Avenue and Kaiser Road Intersection Improvement Project was selected for
funding in November 2004, with funding authorization received in July 2005. The Harrison
Avenue, Yauger Way to 300-feet east of Kaiser Road, Project was selected for funding in
November 2006, with funding authorization in March 2007. Design and construction ofthese
projects are being completed together for efficiency reasons. City staff had early conversations
concerning this approach with TIB staff and there was concurrence to complete the projects
together.

2. The projects are at 60% design complete. Design is scheduled to be complete by December
2009.

3. A Value Engineering (VE) Study will occur the first week of March 2009.
4. Right-of-way negotiation and acquisition is starting in April 2009. We anticipate having

all right-of-way acquisition completed by April 2010.
5. The project is scheduled to go to ad in May 2010 and start construction by the end

of June 2010.

City of
OLYMPIA

COUNCILMEMBER CRAIG OTTAVELLI

COUNCILMEMBER RHENDA IRIS STRUB

COUNCILMEMBER KAREN MESSMER

MAYOR DOUG MAH

MAYOR PRO TEM JEFF KINGSBURY

CITY MANAGER STEVE HALL



Stevan E. Gorcester
February 25, 2009
Page 2

6. The current strategy for construction funding is to use a combination of Transportation Impact
Fees and a Public Works Trust Fund (PWTF) Loan. The City will apply for the PWTF Loan in
May 2009, for selection in early 2010. Alternative or contingency funding will be explored and
staff will be prepared to discuss this at the September 2009 TIE meeting.

We look forward to meeting with the Transportation Improvement Board on September 24,2009, to
discuss this project further. If you have any questions or need more information concerning the status of
this project, please contact David Riker, Director of Transportation, at (360) 753-8441 or via email at
driker@ci.olympia.wa.us.

~.~/

D. MIC~ MU~A. P.E.
Director of Public Work
Public Works Department

DMM:RW:ci
DMMRWGorcester(TIB).docx
cc: David Riker

Fran Eide
Randy Wesselman
Sheri Zimny

mailto:driker@ci.olympia.wa.us.


Armstrong. Greg (TIB)

Matt Graves [MGRAVES@co.pierce.wa.us]
Monday, March 02, 2009 11 :50 AM
Gorcester, Steve (TIB)
jbennett@ci.pacific.wa.us; Billp@ci.sumner.wa.us; Brian Stacy; Brian Ziegler; Christina
Mudgett; Gary Predoehl; Toby Rickman; garmstrong@eatonville-wa.gov
POTENTIAL TIB FUND WITHDRAWAL

From:
Sent:
To:
Cc:

Mr. Greg Armstrong suggested the email format in responding to your notification of TIB
funding and their related TIB board meetings.

I believe we are on track for an April or May 2009 contract advertisement for the City of
Sumner portion of Stewart Road East TIB #9-P-027(013)-1. This time line should secure the
TIB funding as it meets the requirement of spring 2009 ad date with a progression toward
construction prior to the June 25, 2009 TIB board meeting.

I met with you and other interested parties recently in the City of Pacific to discuss
resolution of their portion of Stewart Road East TIB #8-1-027(062)-1. I surmised that we
had reached a general agreement of progressing quickly towards an alternative solution
that stipulated a September deadline. I have been tasked to schedule a meeting to address
the details of the general agreement. I believe you will concur that these actions have
relegated this project to the September 24, 2009 board meeting for funding consideration
versus the previously arranged March 26, 2009 meeting.

PIERCE COUNTY
(SUMNER & PACIFIC)

mailto:garmstrong@eatonville-wa.gov
mailto:jbennett@ci.pacific.wa.us;
mailto:Billp@ci.sumner.wa.us;


From: Mark Dorsey [mdorsey@cityofportorchard.us]

Sent: Thursday, February 19,2009 12:48PM
To: Smith, Scott (TIS)

Cc: Andrea Archer; Egolf, Richard; j-c1auson@wavecable.com; Kilmer, Derek; Lary Coppola

SUbject: Reimbursement Plan @ Tremont Street Widening

Importance: High

Scott, please find the following information regarding TIB Project # 8 - 2 - 153(001) - 1 (construction only) .for
Tremont Street Widening.

Our current schedule is as follows:
Revised PS&E 100% by 12/2009
Land Acquisition 2009/2010
Bid award anticipated 2/2011 latest

Reimbursement Plan:
Since we have not yet gone to bid and selected a contractor, we cannot determine the reimbursement plan at this
point.

Just so that you know in advance, the City of Port Orchard intends to fight hard to retain our current TIB
funding ($1.7 million) as well as looking for additional TIB funding. We will have a response letter to Stevan
Gorcester by the 3/1/2009 deadline and plan to attend the 3/26/2009 TIB Board Meeting in Bellingham. The
City has recently met with WSDOT and our consultant (Berger/Abam), we have staffing issues resolved, we
have a viable revised plan in place and are proceeding post haste ..... and the City continues to pursue ALL
funding opportunities. We are on the 2-year PSRC Stimulus list for $10 million, we are on the Cantwell 2010
Appropriations for $10 million and we are meeting today with KRCC/PSRC for 2009 regional competition
funds. With the Tacoma Narrows Bridge Expansion project complete, the City of Port Orchard cannot afford
to wait until increased traffic chokes our primary corridors into the City from SR 16. All other cities in the
region have received funding .... and on the peninsula, the amount of funding Port Orchard has received since
1993 when compared to Kitsap County, Bremerton, Poulsbo and Bainbridge Island is a travesty. Port Orchard
intends to change this trend!

Mark R. Dorsey, P.E.
Public Works Director/City Engineer

360.876.4991
360.876.4980 fax
mdorsey@cityofportorchard.us

mailto:mdorsey@cityofportorchard.us
mailto:j-c1auson@wavecable.com;


CITY OF PORT ORCHARD
Public Works Department

CITY HALL. 216 Prospect Street, Port Orchard, WA 98366
(360) 876-4991 • FAX (360) 876-4980

Mr. Stevan E. Gorcester
Executive Director - Washington State
Transportation Improvement Board
PO Box 40901
Olympia, WA 98504-0901

RE: Tremont Street Widening
TIB# 8-2-153(001)-1
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As stated in my February 19,2009 email to you, the City of Port Orchard will be in
attendance at the March 26, 2009 TIB Board Meeting in Bellingham, WA. The reason the City
will be in attendance is stating the obvious; we have no choice but to fight as hard as we can to
retain our $1.7 million construction funding for the above referenced'project. The City of Port
Orchard truly deserves the opportunity to move this project forward to a successful conclusion,
given recent actions taken by the Cily to set this project up for success as follows:

• The Mayor and City Council have put back in working order both the Public Works and
Planning Departments by taking the initiative to replace key personnel as needed.

• The City of Port Orchard now has a valid Comprehensive Plan.
• The Mayor and City Council have resolved past political indecisiveness with respect to

the vision for this project.
• The Public Works Department has made revision to the previous plan, providing

modifications that will better address emergency vehicle response concerns and provide
safer pedestrian pathways.

• The Public Works Department has provided value engineering input to realize overall
construction cost savings.

• The City of Port Orchard is now participating more actively with the PSRC for continued
project funding support (both Countywide and Regional allocations).

• The City of Port Orchard is now participating more actively with PSRC for Economic
Stimulus funding (currently on the 2-year stimulus list).

• The Planning Department is actively pursuing re-designation as a Regional Urban Center.
".' ~The City of·PorFOtchard is now participating more actively in Appropriations funding

sources> o' .1<:: ~;~;.:.: >: .-..:,,,,,, '::. - . .C·, . ;: .'.': ..',c

.•. ' The PublitW6tks-Departmiertt·has been woikingClosel)/withlthe:WSDOT Local. '(",
Programs for projeCt direction buy-in. ··~"i:· -,,~:-:-;.'



In addition to the actions listed above, the City has also identified a proposed extension
route in association with this project, thereby creating a continuous corridor to the City's
downtown center from SR 16, being the Tremont Gateway Project. This future project will add
two more roundabouts to the two roundabouts currently proposed and will provide the basis in
which to interconnect to the Bethel Corridor and the Sedgwick Corridor. These two additional
primary corridors from SR 16 and SR 160 to the Southworth Ferry are located in the City's UGA
and will soon fall under City's responsibility. With the recent completion of the Tacoma
Narrows Bridge Expansion Project, regional planning, design and implementation for these three
corridors is critical.

With respect to project schedule, the City of Port Orchard has committed to finalizing the
PS&E in 2009, as well as obtaining Right-of-Way Plan approvals and commencing right-of-way
purchasing. Given funding success, the City anticipates Bid Award in either late 2010 or early
2011.

With respect to project budget, the City currently has $1.57 million remaining in federal
STP funds (13.5% match required), $268,000.00 remaining in KRCC funds (no match required),
$190,000.00 in miscellaneous fu,nding sources, $786, 555.00 in City Funding and currently, $1.7
million in TIB funds. Given our current Total Project Cost estimated at approximately $16
million, we are looking to secure the remaining $11.5 million shortfall via PSRC Regional funds,
KRCC Countywide funds, PSRC Stimulus (2-year) funds and hopefully, additional TIB funds.

Since 1993, the City of Port Orchard has received only 10% of the funds allocated to
Kitsap Peninsula and the City of Port Orchard has only itself to blame. But the time has arrived
for the City of Port Orchard to take a positive stance on both current and future traffic impacts
that have been created by the Tacoma Narrows Expansion Project. The City must be proactive
in planning its traffic mitigation options for the future and cannot afford to stand by passively
and watch other jurisdictions gain the limited funding available.

If you should have any questions or need additional information, please feel free to
contact me at this office .

. ,

'fi ;~J~j?:
Mark R. Dotsey, P.E.
Public Works Director/City Engineer

Cc: Lary Coppola - Mayor
John Clausen - Councilman
Andrea Archer, P.E. - Assistant City Engineer
Jay Cookson - Public Works Department
Dick Egolf - WSDOT

Page 2 0[2
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CITY OF'PORT ORCHARD
Office oftl}e.Mayof
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Mr. Stevan Gorcester. Executive Director
Transportation Improvement Board
P.O. Box 40901
Olympia, WA98504-0901

RE: Tremont Street Widening
TIB# '8-2-153(001)-1

. -,' '.',. ,1

I'm writing as a follow-up to City Engineer'Ma~:po~S~>,'~'I~~e,r qf:f,~bruary,}.(. I
wanted to take this opportunity to reinforce.a: cOuple .(jrk'ey:.p9.i.~~~:ifrJJi.$~1,ette.t10::.you::m:_::'.':'~'.~:~':.:::>'
an effort to preserve the $1,7 million in fun'dihg'foTth~'a~ove ,",oteqpr;oject:L

, . ~ ."' l \' . '. -•. , .' - . .

As Mark stated to you, there is a new aqrnil)istration ih' plC;lGain' Pori--Orcllard. The
citizens voted overwhelmingly for positive change in November of 2007. I was elected
Mayor with 70 percent of the vote, and several new council members tallied no less than
67 percent each. All campaigned on the same platform - to take decisive action to
move our City forward. I'm proud to say we are all following through on that promise.
Gone are the days of lackadaisical, incompetent management of our City.

Upon taking office in January of 2008, I moved q-uickly to replace the previous
Planning Director, City Engineer and City Clerk. We have overhauled the City planning
process and cleaned up the entire backlog of 517 pending permit applications we found
upon taking over here. I am proud to say that Port Orchard now has the fastest permit
processing of any jurisdiction in Kitsap County. We have also brought our
Comprehensive Plan into compliance with GMA - after being out of compliance for the
previous four years. For the first time in a generation we are actively engaged at all
levels, including with the PSRC.

On other fronts, our Finance Department just completed a perfect audit and
preliminary figures indicate we have also reduced violent crime 49 percent, and overall
crime 35 percent, after being ranked sixth in violent crime in the state for cities our size
in 2007. So as you can see, we've taken a very aggressive approach to solving the
City's problems and moving it forward as quickly and decisively as possible.



This brings me to the Tremont issue. I completely understand your reluctance to
believe Port Orchard can perform, based on past history, which is why I highlighted just
a small number of our accomplishments first. However, as we like to say at City Hall,
"That was then. This is now. The past doesn't equal the future." Therefore, if I may be so
bold, I'm asking you, as a personal favor, not to judge us by the sins of previous
administrations, but to look at what we've accomplished in a scant year, and trust that
we can deliver on the Tremont project.

We are a city that is committed to aggressively moving forward. Our council is
focused on results, not rhetoric or politics, and over the past year, it has had only a
handful of split votes on any given issue. How many City Councils can say that?

In closing, let me say you will find working with Mark Dorsey to be a refreshing
change to what you may have been used to in Port Orchard. As I have done with all of
the staff changes, I personally recruited Mark for this job after identifying him as the best
candidate for the position. His work has met with universal acceptance and praise from
the local engineering, business and government communities. In short, he is a guy who
gets the job done.

Please feel free to call me if you have any questions or need any additional
information. In closing, let me say that this project is very important to our City. We want
it done and are committed to making it happen. But to do so, we need your help. Will
you help us?

Copp , ayfJ
City of Port o~ard

CC. City Council
Mary McClure, KRCC
Mark Gulbranson, PSRC
Paula Hammond, WSDOT
Senator Derek Kilmer
Representative Jan Angel
Representative Larry Seaquist
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Mr. Stevan Gorcester, Executive Director
Transportation Improvement Board
P.O. Box 40901
Olympia, WA 98504-0901 MAR 092009

RE:Tremont Street Widening
TIB# 8-2-153(001)-1

Before 1 was elected to the State House of Representatives last November, 1 was a Kitsap
County Commissioner for 8 years. During that time, I have been witness to the positive
changes that have taken place in Port Orchard City government since the election of
Mayor Lary Coppola and the newest members of the Port Orchard City Council. They
have "cleaned house", are actively working for the betterment of the City, and are
making vast improvements.

Part of the City's plan is the Tremont Street project which has been allocated 1.7 million
from your department. This project is very important to the City of Port Orchard and
they are committed to making it happen. 1 am asking you to preserve this funding for
the Tremont Street project.

Sincerely,

~¥
Jan Angel
State Representative
Legislative District #26

JA:da
M/2009 correspondence/Gorcester - Tremont

LEGISLATIVE OFFICE: 420 JOHN L. O'BRIEN BUILDING. PO BOX 40600. OLYMPIA. WA 98504-0600 • 360-786-7964
E-MAIL: an~el.jan@leg.wa.gov

TOLL·FREE LEGISLATI' 1D: 1-800-635-9993



From: Mark Hoppen [MHoppen@ci.puyallup.wa.us]

Sent: Monday, March 02, 2009 4:23 PM

To: Armstrong, Greg (TIS)

Cc: Marvin Cox; Virginia Lorberau

Subject: Puyallup 9th Street

This email is to inform you that Puyallup plans to break ground on the 9th Street Improvement
Project in mid-August (or a little earlier). As you know, this project connects to a Pierce County
project already under construction to the south on the same corridor, 94th Street in Pierce
County. The 9th Street project is essential to the alignment and completion of the 94th Street
Project. Admittedly, this Puyallup project has taken an eon to get started; we have already
paid for the construction of sewer main in Pierce County's 94th Street Project. Our plan set will
be completed on time per the schedule. Everything else will line up.

Mark Hoppen
Acting Public Works Director
Public Works
City of Puyallup
253.841.5494 office
253.279.2415 mobile



City of Puyallup 9th Street Improvements

ID
0

Task Name

J
Duration Rnish

l~ ~ebli March ~ril 'Ma
JW281/ili1iI1IJ iliL2?_ 211 _~a:-"-2115 gg? 311 318 3115 3122 3129 415 .4112 4119 41g6 513

ReVise 39thPiails(57 toSar-- 5 days Fri 2120109
1

[J
Finalize Plan Set 14 days Mon 2/16109 Thu 315/09! [

Incorporate City Spec Comments 14 days Mon 2/16109 Thu 3151091 I'
!

13 West Negotiations 9 wks Mon 1/5109 Fri 3/6109 [

2nd Offer Leller 4 days Mon 2116109 Thu 2119/09 CD--7-

13 East Appraisals 2wks Mon 219109 Fri 2120/09 c=;
East Appraisal Review 2 wks tv'ton2/23/09 Fri 3/6/09

10 East City Review 2 days Mon 3/9109 Tue 3/10109

-'iT' East Offer Letters 3 days Wed 3111/09 Fri 3/13/09

12 East Negotiations 4wks Mon 3116/09 Fri 4/10/09

13

14 Revise 39th PJW plans 5 days Mon 2116/09 Fri 2120/09
--1'5'- 39th Appraisals 4wks Mon 2123/09 Fri 3/20/09

16 39th Appraisal Review lwk Mon 3/23/09 Fri 3/27/09

17 39th City Review 2 days Mon 3130109 Tue 3/31/09

18 39th Offer Letters 3 days Wed 411/09 Fri 4/3/09

19 39th Negotiations 4wks Mon 4/6/09 Frt 511/09
-20
21 13 March 5th PJW Meeting o days Thu 3/5/09 Thu 315109

-22 Prepare Condemnation Ordinance 2wks Thu 3/5/09 Wed 3118/09
~- Eminent Domain 12wks Mon 514109 Fri 7/24/09

24 Possession and use o days Fri 7/24/09 Fri 7/24/09

25

26 13 Ad Dale (June 15th, 2009) o days Mon 6/15/09 Mon 6/15/09

27 Ad period, select low bid and execute 9wks Mon 6/15/09 Fri 8114/09

28 Ground Breaking o days Fri 8/14/09 Fri 8/14/09

Project: ROW Schedule v1 021609.ml
Date: Tue 2117/09
Prepared by: Darrell Smith

Summary ••••••••••• External Tasks

Project Summary ••••••••••• External Milestone •

Perteet, Inc.

I June : Ju I August
5110 5117 5124 5131 6f7 '-'3114 8/21 8/28 ,7/5 17/12 7/19 7/2,§ 8/2 8/9' 8/16

1"8/15



Public Works Department
Gr~gg Zimmerman P.E., Administrator

Mr. Stevan Gorcester
Executive Director
State' of Washington
Transportation Improvement Board
Post Office 'Box 40901
Olympia, WA 98504-0901

Subject: TIB Grant
, Project Number: 9-P-I02(Oll)-1
Project Name: Rainier Avenue South

Dear Mr. Gorcester:

·This is'in response tq your' letter da~d Jan~arY 29,2009, hotifying the Gity of Renton of,
the potential withdrawaLofTiB fundIng 10 the-amoUnt of$1,,803,000 from the subject
project. We respettfulJy request that this graijt not be rescinded (or the following
, reason~: the segment of the project associated with-this gretnt i's fully fundeg; significant
progress has occurred, io~luding:constniction of.majoryletheni~;'and tbe.pmjectis on· '
schedule. ". ' ,

the RairtierA venue SolIt!.).project consists of a maj9r arteriarco~iclor widening to .
include BAt lan:es~'An integral part oHhe proj'ectis 'th~ rephH::ementgftlu:ee BNSF
'-Railroad bridg~s to accommodate the wider corridor.6rigirial1y~he proje~t intended to
"bid out the rmlrbad 1;>ndges'anq the roactwidening 'together, Jlnderone contnlct. Instead,
, the three railroad bridges were replaced iii'200!, ~henthere,was an 8.,moIith:hiatusin the
'rmlroad traffic in this rail corridor. N() TIB,fundifig was,usecl forthis,pait qfthe project.
,'As,far ~thecorridor' widertIng portion of ,the project,:' th~~30percentplai1s are complete.
In:1009 finid design,~II be comIJ1~iedas well as right,.of-w~y acquisitlQn'.,Th;e prqject '
will be advertised for bid in 2010~ as'stated in y~mtletter: '

Other faci~rsthat have' contri\1tited to the need 'for additional tiIp.e-'for redesign were a" '
reconfiguration' of the, o\reralLconcept to improve tr~sit -bene,fltsand,lower ~osts:" Also,
, the construction qf the .'RarnierAvenue South ~iaitroad"bridge rev~a1ed:some fOWldation
conflicts that required alignmentadjustm~ilts. " ',' ',' ' "

. . '1OS5' South Grady Way -J~el ,
ml:"tlis paper Col}tains_ 500/0 recyCled material, 30%.p=>st ~n~umer



Stevan Gorcester, Executive Director
February 18, 2009
Page 2

When construction begins, it is plarmed to include all segments from Grady Way South to
South Second Street to reduce costs and minimize impacts to traffic and businesses. This
project incorporates funding from three TIB grants for three different segments, all of
which we h,!ve requested TIB to consolidate into one grant to reflect the current nature of
the project.

Sincerely, (

J!jif'r; 7%h/8,f1J!~
Gregg Zimmerman, P .E.
Administrator

cc·: Peter 'Hahn, Deputy PW Administrator- Transportation
Bob· Hanson,· Transportation DesignSupervis6r, .
Jim Seitz, Transportation Planning Supervisor --
Juliana Fries, Transportation Planning and Programming Coordinator
:B~ -



City of Snoqualmie
Alan E. Lobdell, P.E.

Interim Public Works Director

38194 SE Stearns Rd.
PO Box 987

Snoqualmie, WA 98065

Office: 425-831-4919 ex. 12
Fax: 425-831-4798

www.cLsnoqualmie.wa.us
Alobdell@cLsnoqualmie.wa.us

Stevan E. Gorcester, Executive Director
Transportation Improvement Soard
P.O. Sox 40901
Olympia, WA 98504-0901

F£8 102009

Re: City of Snoqualmie
Funding for Tokul Rd. S.R. 202 Roundabout

As you found out in our conversation the city is relying heavily on getting stimulus money to
complete the construction of the roundabout. However, even with the stimulus package,
depending on bids, there may still be a need for some or all of the money the TIS has allotted
us.

If the stimulus comes through and bids are good we will be willing to discuss how much we
would in reality need of TIS money to complete the project.

If no stimulus money comes our way then we understand that with no other option of getting
construction money we have an invalid project and is subject to loss of TIS funds.

We greatly appreciate that you are willing to take a wait and see approach to this and in fact
show support for our project.

mailto:Alobdell@cLsnoqualmie.wa.us
http://www.cLsnoqualmie.wa.us


~ MUCKLESHOOT INDIAN TRIBE
39015 172nd Avenue S.E. • Auburn, Washington 98092-9763

(253) 939-3311 • Fax (253) 939-5311

Mr. Stevan Gorcester
Executive Director
Washington State Transportation Improvement Board
P.O. Box 40901
Olympia, Washington 98504-0901

We are writing in support of the Transportation Improvement Board's decision to fund
the proposed City of Snoqualmie - SR 202 Roundabout Project (TIB Project Number 9-
P-806 (003)-1). We understand that this decision is under review and notification was
provided to the City of Snoqualmie over the possibility of rescinding this funding.

The Muckleshoot Indian Tribe is the sole owner of the company that owns the Salish
Lodge and Spa, as well as the owner of the undeveloped adjacent property north of SR
202. The Salish Lodge is a major contributor to the local and regional economy and as its
new owners, we are providing significant improvements and upgrades, ensuring the high-
quality status of these accommodations.

Furthermore, we plan to develop our 50-acre property, which is the subject of the Salish
Expansion Development Agreement (DA) between the City of Snoqualmie and the
Muckleshoot Tribe, referred to as the Salish Expansion Project. This DA entitles the
property to be developed for up to 250-rooms as a conference style hotel and 110
residential units. The SR 202 Roundabout is pivotal to the future plans of our property
and as such, our project has donated One Million Dollars toward construction of the
roundabout. Under the current TIB funding agreement, our contribution represents
almost 40 Percent of the total budget. We know that such private-public funding
percentages are not typical.

In the last several months, we have been working diligently with city staff to finalize
design, easement procurement, project analYSISand all other project details, adequate to
allow for a bid-ready set of plans. We have been impressed with the commitment and
effectiveness of city staff as they work out the final details of this project. From our
perspective, it stands essentially ready, except for a final funding commitment.



In our discussions with city staff, it appears that the cost of construction from the last
estimate (approximately seven months ago) was significantly higher than original
estimates in 2005. Unfortunately, such construction cost increases were typical a number
of months ago. It is quite probable that the current economic climate would yield a cost
savings in comparison to the most recent estimate. While additional money may be
needed from TIB to support this project, we reI11indyou again of the significant (and
unusual) private contribution for this project and important public benefits from this
particular project. Completion of this infrastructure will allow for:

• Subsequent development of the 50-acre Salish Expansion site, a major job works and
economic boon to the region;

• Direct influx to the City of Snoqualmie Economic Development Plans for job creation
and economic stability in this growing community;

• Support for the 1.8 Million visitors to the Snoqualmie Falls each year, with
anticipated spinoff visits to local merchants in the City of Snoqualmie;

• Closure ofthe highly dangerous access on SR 202 for the existing public parking lot
on the northerly side ofSR 202, resulting from a privately funded expansion of public
parking (along with signage encouraging visits to local merchants);

• Elimination of two problematic roadways on SR 202, Mill Pond Road and Tokul
Road, both considered extremely dangerous due to limited sight distance for traffic;

• Rerouting and accommodating the local gravel operation truck traffic which serves
the region, in an improved and safer manner;

• Likely reduction in accidents along this corridor due to roadway improvements;
• Significant ripple-effect of further development in the region.

We encourage the TIB to support this project, providing the necessary infrastructure that
will result in significant job creation and economic growth for this local community and
the region. We know that a commitment to this project will yield enormous local,
regional and state benefits.

Charlotte Williams
Muckleshoot Indian Tribe Chairperson

Cc: Ed Conyers, WSDOT
Bob Larson, City of Snoqualmie
Alan Lobdell, City of Snoqualmie



PUBLIC WORKS & UTILITIES

808 W. SPOKANE FALLS BLVD.

SPOKANE, WASHINGTON 99201- 3334
(509) 625-6270
FAX (509) 625-6274

MAR 09 2009
Stevan E. Gorcester
Executive Director
Transportation Improvement Board
P.O. Box 40901
Olympia, WA 98504-0901

MonroelLincoln Connector 9-E-165(014)-1:
In light of the decrease in TIB's forecasted revenues and after a full status review of the City of
Spokane's Monroe/Lincoln Connector project we have regretfully concluded this project will not be
able to meet TIB' s timeframe for construction. The City of Spokane requests a withdrawal of the
construction funds ($548,700) for the Monroe/Lincoln Connector project. The City encountered
several delays regarding the Connector project due to an adjacent development's preliminary
platting process and resulting transportation impacts. During the delay, the City performed an in
depth traffic analysis to confirm that circulation, which the Monroe/Lincoln project provided, is still
needed.

The City has recently embarked upon an economic redevelopment plan for the north bank of the
Spokane River which will utilize the traffic analysis in determining improvements in the area of the
Post Street Bridge. This plan may impact the final alignment of the Connector project. Since the
planning process has just begun, the Connector project will not be able to meet TIB's deadlines for
moving forward to construction. The City anticipates finalizing the design phase as soon as the
planning stage in the area of the Connector project has been addressed. Returning the construction
funds will allow the City to reapply for TIB grants based on updated construction costs and the final
alignment which will be in support of economic development in this area.

HavanaBridge 9-E-165(016)-1:
Upon a full status review of the City's Havana St Bridge project; the City has concluded the project
has progressed to the point where construction is imminent. The design of the project is 98%
complete, Right-of-way acquisition is currently underway. The City is seeking possession and use
agreements through court proceedings with adjacent property owners who have chosen not to
negotiate with the City. The court action will enable the cpnstruction to move forward in 2010.
There are eight funding partners involved with this grade separation project. Any withdrawal of a
funding partner at this point will cause significant delays which likely would result in higher costs



as construction costs increase beyond the 20 I0 timeframe. Court actions to obtain possession and
use agreements are expected to begin in the next 60 days and right-of-way certification is expected
by late summer. This would allow the project to bid in late fall or early winter with construction to
begin in early 2010. The City would be interested in providing a brief update at the TIB Board
meeting scheduled for June in Spokane to provide a status on the Right-of-Way progress and
confirmation of a 20 I0 construction schedule.

Dave Mandyke
Director: Public Works & Utilities

cc: Dave Steele, ROW
John Mercer, Manager Capital Programs & GIS
Mike Taylor, Director, Engineering Services



COUNTY COMMISSIONERS

Cathy Wolfe
District One

Sandra Romero
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Vacant
District Three

Lester Olson
Director

Stevan E. Gorcester
Executive Director
Washington State Transportation Improvement Board
P.O. Box 40901
Olympia, WA 98504-0901

FE8 "70J. 200g

RE: Project Number: 8-5-034(015)-1
Project Name: Yelm Highway
Project Limits: Henderson Blvd. to Rich Road
Selection Date: November 2005
Proposed Bid Date: March 2009
Total TIB funds that may be withdrawn: $3,900,000
Group Number: 2

The possibility of the withdrawal of Transportation Improvement Board funding for
Thurston County's Yelm Highway project, as announced in your letter of January 29, is
a blow. While I understand and appreciate the difficulties the board faces with a $10
million decrease in forecasted revenue, I urge you to reconsider the importance of the
Yelm Highway Project.

The project is crucial to the transportation health and safety of the county. This project is
the missing link between the fastest growing portions of the adjacent cities of Olympia,
Lacey and Tumwater. The traffic level of service no longer meets the Growth
Management requirements of having adequate public facilities to accommodate growth.

We have tirelessly and diligently pursued this project especially since receiving the TIB
construction funding in November 2005, overcoming numerous challenges and delays
beyond the county's control (detailed below). While responsibly advertising for
construction bids prior to the June 25,2009 TIB Board Meeting is not feasible, the Yelm
Highway Project is definitely moving forward with a target for late summer 2009



Mr. Stevan E. Gorcester
February 6,2009

Page 2 of 3

soliciting construction bids. Even with the uncertainties of right-of-way condemnation/
negotiations, we can commit to an early 2010 solicitation for construction bids.

Let me take a moment or two to explain the delays the Yelm Highway project has
encountered and overcome. By the time the TIB grant application had been submitted,
much work and coordination with all grant agencies, public, and regulatory agencies for
the environmental approvals had been completed and permit issuance seemed
imminent. The permits were delayed for a review of federal noise criteria, project
expansion for a deep sanitary sewer line, and a public appeal of the State
Environmental Protection Act (SEPA) Permit.

This project is supported by federal funding that requires a noise criteria review (also
mandated by Thurston County ordinance). The project's consultant team includes
experts on highway noise issues that had worked with WSDOT on initial reports. Due to
minor changes in the noise criteria, the reports had to be updated. Our project was not a
priority for WSDOT review. This was further complicated by a change of personnel at
WSDOT and the federal level. This resulted in a year and four month delay in securing
federal approval. Under federal funding requirements, right of way acquisition cannot
begin until environmental approvals are obtained.

Another delay involved the City of Olympia's sewer system. Originally the city was going
to retain its small, shallow pressurized sewer system with minor extensions and no
significant environmental issues. The City made a late decision based on long term
maintenance to change the type of sewer system to a very deep gravity sewer with
pump stations. This change to perform the sewer work during road construction
required additional input for the environmental reviews which resulted in a six month
delay.

Finally, the project was delayed due to a private appeal of the proposed declaration of
non-significance of the SEPA determination. Responding to the appeal, supplying
information to the appellant's engineer, preparing and scheduling for the hearing of the
appeal resulted in an additional four-month delay. Overall, the environmental review
resulted in almost a two-year delay.

The Yelm Highway project is complex, requiring roadway realignment and widening, the
purchasing of three homes and many small right of way acquisitions. The majority of the
right-of-way acquisition has been completed including the purchase of the three homes.
The completion of the right-of-way is the main impediment to meeting the June 25, 2009
contract award date. Our staff is working full time to complete the right-of-way including
condemnation efforts. Residents, many of whom work for state, federal and local
government, are sawy when it comes to right-of-way procedures and believe that the
best price is obtained by holding out as long as possible.

The county has committed additional local funds to match the TIB and federal funds to
account for the rapid inflation that took place after the TIB funding. We cannot proceed
to construction without the TI8 funding.



Mr. Stevan E. Gorcester
February 6, 2009

Page 3 of 3

I urge the Transportation Improvement Board to continue to support this project that is
critical to the economic health of our area. Please feel free to call me if you'd like more
information about the status of the Yelm Highway Project or would like us to make brief
comments at the J ne 25,2009 board work session in Spokane. Thank you.

c Don Krupp, CAG
Dale Rancour, County Engineer
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City o/Tukwila

Washington State Transportation Improvement Board
c/o Stevan Gorcester, Executive Director
PO Box 40901
Olympia, Washington 98504-0901

We have received your January 20, 2009 letter indicating that TIB funding for the City of
Tukwila's Southcenter Parkway Extension project may be withdrawn. TIB awarded the
City funding of $5,000,000 in November 2005.

I would like to give you an update on the City's progress on this project. By way of
background, Southcenter Parkway Extension will provide access to the Tukwila South
Project, a development of nearly 500 acres of land, five minutes from SeaTac
International Airport and adjacent to 1-5. The Tukwila South Project is estimated to
provide 25,000 new jobs, add 10million square feet of occupied space and join the
University of Washington, Microsoft and Boeing Everett as the Puget Sound region's
fourth major "non-Central Business District" employment center. Given the recent
economic downturn experienced by our region, this development is of even more vital
interest than previously imagined.

We have worked very hard over the past several years to come to agreement with La
Pianta, the project proponent, on the key tennsthat would govern the development of this
very exciting opportunity. I would like to report that La Pianta and the City
Administration have reached agreement on the full funding for design and construction of
Southcenter Parkway Extension. The Transportation Improvement Board's $5,000,000
contribution of grant funds is a critical component to the overall funding of this project.
The City will contribute at least $6,000,000, and up to $8,250,000, through general
obligation bonds.

We are now in the process of negotiating a written Development Agreement between La
Pianta and the City. Upon completion, I plan to forward the Development Agreement to
the Tukwila City Council for review and a decision. The Council will hold public



WA State Transportation Improvement Board
February 25, 2009
Page 2

hearings and workshops; due to the complicated nature of this monumental project, it
may take 3 months for full Council review. As you know, the final decision belongs to
the City Council. We anticipate that if the Council approves the Agreement that the
project will be ready for construction by Spring, 2010. I plan to attend your Board
meeting in Yakima on September 24,2009 and will provide you with another update at
that time.

Should you desire any more information in the mean time please do not hesitate to
contact me.



Frank M. Abart
Director

JOSEPH P. RUTAN, P.E.
Assistant Director/County Engineer

2011 Young St., Suite 201
Bellingham, WA 98225-4052

Phone: (360) 715-7450
Fax: (360) 715-7451

www.whatcomcountv.us

WHATCOM COUNTY
PUBLIC WORKS DEPARTMENT

Via Email and U.S. Postal Mail
steveg@tib.wa.gov

Mr. Stevan E. Gorcester, Executive Director
Transportation Improvement Board
P.O. Box 40901
Olympia, WA 98504-0901

Re: TIB Project Number 8-2-037(007)-1;
Yew St Rd Phase II (Kings mill Rd to Tacoma Ave), eRP #998001;
Project Status

Whatcom County received a letter from the Transportation Improvement Board (TIB) on January
29, 2009, describing potential project fund withdrawal for the Yew St Road Phase II
Improvements. Please accept this correspondence as our formal response to your letter.

Whatcom County co'ntinues to make considerable progress in moving towards the design
completion and construction of the Yew St Rd Phase II Improvement Project. Working with our
design consultant, we are scheduled to reach the 90% design phase by the end of February 2009
and expect a final designlbid ready package by the end of March 2009. We have initiated right-
of-way negotiations and have submitted all of our applications for environmental permits.
Construction is slated to begin in May 2010, once environmen~al permits and right-of-way have
been secured and certified by FHWA. Please see the attached project schedule for detailed
design and construction phase activities.

Currently this project is fully funded through grant funds from TIB and STP(R), as well as
Whatcom County Local Road funds. We believe the completion ofthis project will be a great
asset to our community and increase safety for children attending the Wade King Elementary
School located within the project limits. Whatcom County remains committed to finishing this
project on schedule and we would like to make brief comments in support of this project at the
September 24, 2009 board work session in Yakima, Washington.

Please let us know if we can provide any additional project information to help resolve and
finalize this funding concern. Thank you.

Sincerely, /1#r-7
~J~~

~=~~bart
Public WorksDirector

mailto:steveg@tib.wa.gov
http://www.whatcomcountv.us


10 Task Noma Duration Start
1 PRELIMINARY ENGINEERING 292 days Fr111/14/08

60% Design 26 days Fri 11/14/08

90% Design 49 days Man 12122/08

100c/, Design Submittal 13 days Fri 2127/09

5- Environmental Permitting 291 days Man 11117/08

Geotechnical Investigations 30 days Man 1/19/09

7- Public Open House 1 day Thu 1/22/09

Right otWay 314 days Wed 11/26/08

10 PreparePFE 58 days Wed 11126/08

11 ROW Appr. and Acquis. 291 days Mon 12/29/08

12

13 Advertisement for Bid 16 days Man 2115/10

14 Award Contract 2 days Thu 3/18/10

CONSTRUCTION 106 days Mon 5/3110

~
Detention Pond 10 days Man 5/3/10

"'U
OJ

~

Road Excavation 30 days Man 5/3/10CO
CD Wails 30 days Fri 5/21/10c.o
~ Sewer Line 20 days Thu 6/17/10

~

Water Line 20 days Fri 712/10

Sewer Side Services 10 days Fri 719/10

Storm Drain 30 days Thu 7/22/10

24 Gravel Base 15 days Man 819/10

25 CSTC 5 days Man 8/23/10

26 Curb & Guller 15 days Mon 8123/10

27 Sidewalk 15 days Wed 9/1/10

28 HMA 5 days Thu 9/16/10

29 Landscaping 5 days Tue 9121/10

Project: Y"., 51Rd Pha•• 11Fob 09.m Task I:i/ ~:~:~:1:1;~:::1;1:1:~:~: ::I Progress
Oat.: Tue 2110/09

SplllFT21,1 Milestone

Yew Street Road Phase II
CRP #998001
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DEPARTMENT OF COMMUNITY AND ECONOMIC DEVELOPMENT
William R. Cook, Director

Engineering Division
/29 North Second Street
Yakima, Washington 98901
Phone: (509) 575-6I11 • Fax (509) 576-6305

February 27,2009

Transportation Improvement Board
Stevan E. Gorcester, Executive Director
P.O. Box 40901
Olympia, WA 98504-0901

Re: Lincoln Avenue Railroad Crossing (Project #9-E-180(004)-I)
Martin Luther King, Jr. Blvd (B Street) Railroad Undercrossing
(Project #9-E-180(005)-I)

We appreciate the opportunity to respond to your letter of January 29, 2009 concerning the
status of the Lincoln Avenue and Martin Luther King, Jr. (MLK) Boulevard Railroad
Undercrossing projects.

To date, we have secured over $34,000,000 in funding for these two projects from the
following sources: FHWA, FMSill, Till, BNSF and local induding a PWTF Loan. The total
estimated cost for both underpasses is $42,000,000. Although the desire had been to construct
both underpasses as one project, for the past year, we have decided to advertise the Lincoln
Avenue Underpass as its own phase. Since the Lincoln and MLK Underpasses were always
planned to be constructed one immediately after the other, it is perfectly feasible to construct
each as a stand alone project. We spent over $2 million in 2007 relocating the underground
utilities from within the construction footprint of both underpasses.

Except for the property and easements that we need from BNSF, all of the right of way and
easements have been acquired for these underpasses. We have been working with BNSF
during the past two years to purchase some of their property that is needed for the
inflow/infiltration and stormwater pond required by these underpasses. For the first 18
months, they basically wouldn't respond to our offers or purchase requests. However, we
made significant progress during the past 6 months and have just recently reached agreement
on the Construction and Maintenance Agreements with BNSF. Yesterday we met with BNSF
in Seattle to discuss our latest right of way purchase proposal. As they now agree to our
proposal, today, via Federal Express, we sent BNSF the offer letters to purchase this property.
The hope is that we will have the right of way certified within 6 weeks. Immediately
following right of way certification, we will advertise the Lincoln Avenue Underpass. Once
we receive bids to construct the fully-funded Lincoln Avenue Underpass, we will update our .
construction estimate for MLK underpass, identify any funding shortfall and pursue additional
funds from current partners while reviewing potential bonding action and new funding
partners to fill the construction budget shortfall. Weare prepared to advertise the MLK
underpass as soon as full funding is secured. Yakima

~

ffijr



In 2005, the Till Board identified these projects as a Corridor Completion Project. It is
important for the Yakima area that Till funding continues for these vital and regionally
significant projects. The purpose and need for these projects is as valid as ever and continues
to be for improving response times of emergency vehicles, transportation efficiency and
traffic safety, reducing air and noise pollution while providing for future levels of use.

In recent years, the number of trains traveling through Yakima has increased and BNSF
officials have repeatedly told us that the number of trains per day is to increase significantly
in the near future. When trains are crossing Lincoln Avenue, the delays in first response
emergency call-outs to the west of the tracks is estimated to be at least two minutes - the time
it takes to re-route to the Walnut Avenue Underpass. Trains have caused significant traffic
congestion and delays, especially when numerous at-grade crossings are blocked
simultaneously. Transformation of the at-grade crossings would allow traffic to be free-
flowing at the Lincoln Avenue and MLK Blvd. crossings during train passages. When traffic
is blocked, there is an increase in the number of traffic accidents and in air and noise
pollution. Yakima is currently a non-attainment area for air pollution control under the Clean
Air Act. Transformation of the at-grade crossings would improve air quality by reducing CO
emissions from idling vehicles. As the average delay to traffic per train crossing is estimated
to be 6 minutes, this project would result in reduced traffic delays and traffic congestion,
which would benefit industry (road and rail freight), social services and the public as a whole,
including residents traveling to and from their places of employment.

We look forward to working with you on the completion of these very important projects.
Should you have any questions, please do not hesitate to call me at (509) 576-6678 or the
City's Chief Engineer, Brett Sheffield, P.E., at (509) 576-6797.

Sincerely,

~u;±o,:.:'~
City Engineer



State of Washington
Transportation Improvement Board

Federal Match Program
March 27,2009

BACKGROUND
Since 1993, Till has provided funding for the local match portion of federally funded small city projects.
The funded projects total 471 in 185 agencies. These projects have expended $26.4 million in Till funds
from the Urban Arterial Trust Account. At this time, there are outstanding commitments of$707,948.

~
"';3 2,000,000

Although the Till funds committed to these projects is relatively modest, Till reimbursements to this
program averages $1.65 million per year which reduces the size of future funding calls and cash available
to make project payments. Demand for funds has the potential to rise with reauthorization of the Federal
Transportation Act.

Pros:
• A large number of agencies have become Till customers through this program.
• Some small cities are unable to provide matching funds without assistance.
• Till's individual project commitment is 10.0% to 13.5% of the total project cost.
• Demand for small city funds has dropped due to changes in allocation of federal funds.



Cons:
• TIB funds are not budgeted for federal match projects so each one requested increases TIB

obligations.
• Projects do not compete in normal selection process and may not meet TIB criteria. It is

considered "automatic" funding once federal funds have been obligated.
• If federal funding is increased, the match amount must increase proportionally. This increases the

TIB commitment and creates an unanticipated and immediate demand for funds.
• Projects must meet all federal requirements increasing project cost and lengthening project

schedule.
• TIB has no control over billings, schedules, or duration of the closeout process.

With a significant loss in revenue ($1.4 million per month), TIB cannot continue to take on additional
funding commitments especially when projects in our existing inventory are being eliminated.

STAFF RECOMMENDATION

Staff recommends that the Board suspend the small city federal match program. Small cities would be
able to apply for match funding on eligible projects in a regular grant cycle. The Board may consider
offering an increase in rating for match projects because of the significant leveraging of federal funds.



State of Washington

Transportation Improvement Board

November 2009 Call for Projects
Preliminary Status
March 26, 2009

BACKGROUND
The Transportation Improvement Board's Financial Guidelines were developed to ensure TIE offers a
sustainable level call for projects for its major funding programs. With the economic recession and the
United States facing a possible depression, the economic outlook for the gas tax revenue is declining rapidly.
The losses are projected to continue for the near and mid-terms.

STATUS
The economic outlook for gas tax revenue TIE receives has dramatically declined over the past three revenue
forecasts with the latest roughly, 10% decline from 2005 projections. The projected amount of revenue to be
received in conjunction with the current outstanding committed funds will not sustain a long term project call
in both Urban Arterial Program and Urban Corridor Program until fiscal year 2012.

The following pages include the projected losses based on the current revenue forecast compared with
previous revenue levels.

RECOMMENDATION
Staff recommends the Board approve no call for projects this fiscal year. Board action is required.



State of Washington

Transportation Improvement Board

Proposed Bylaw Revisions
March 27, 2009

The last revisions to the bylaws were made in November 2004. Since that time, it has been
discovered that some of the rules listed in the bylaws are outdated or do not reflect accurate
practices. The following summarizes the proposed changes to the bylaws, all of which have been
reviewed by the AAG, Elizabeth Lagerberg.

Article I - Purpose and Membership
Changed language to more accurately reflect the membership and purpose of the board.

Article II - Officers of the Board
Modified (a) through (d) to keep language clear and understandable; deleted (e) since this is
stated in WAC 47.26.140.

Article III- Meeting Locations and Notices
Revised the language to reflect current practices.

Article IV - Business of the Board
Changed this section to include items that had to do with the "business ofthe board" i.e., voting
practices, quorum, attendance, and minutes. Most of this language was taken from other
sections in the bylaws (Article X and Article XI) and revised to read in a clear and
understandable language.

Article V - Expenses of Board Members
Moved from Article IX and is the same language with only a few minor revisions.

Article VI - Board Committees
Moved from Article XII and revised to reflect current practice. The composition of the RJT
committee is not needed since it is specified in WAC 479.210.350.

Article VII - Ethics and the Appearance of Fairness
This is a new section.

Article VIII - Change or Repeal of Bylaws
Board policies are now in WACs. These revisions reflect current practice.

Article IX - Certification of Document
No changes.



ARTICLE I

PURPOSE AND MEMBERSHIP DUTIES

The purpose and duties of the Transportation Improvement Board ("Board"}-is a twenty-
one member board, organized under the provisions of RCW 47.26. 121aFe-te to
administer the urban arterial trust account. the transportation improvement account. and
the small city pavement and sidewalk account.

Membership and appointments to Board shall be carried out as directed in RCW
47.26.121.

adopt rules necessary to implement the provisions of Chapters 47.66 and 47.26 relating
to the allocation of funds and to adopt reasonably uniform design standards for city and
county arterials.shall be conducted in accordance ••'lith the provisions of RCVV47.26, as
nO'Nor hereafter amended, and shall perform the duties and functions as therein
prescribed

ARTICLE II

OFFICERS OF THE BOARD

(a) The presiding officer of the Board, designated the "chairperson", shall be elected by
a majority vote of the membership of the Board for a two-year term and shall be an I
elected official. The chairperson shall preside over all meetings of the Board and do
all such other things that are appropriate for or delegated to such officer by the
Board;

(b) A vice chairperson, elected by a majority vote of the membership of the Board for a
two-year term and an elected official, shall preside in the absence of the
chairperson, as well as act for the chairperson and the Board under its direction;

(c) At anyone time, the chairperson and the vice chairperson shall not both be county
members or city members, and shall be an elected official;

(d) In the absence of both the chairperson and vice chairperson, an acting vice
chairperson, elected official shall be appointed by a majority of the voting members
of the Board present at that meeting shall and to preside at that meeting of the
Board as acting vice chairperson;..:.

(e) The Board shall appoint an Executive Director who shall serve at the Board's
pleasure.



ARTICLE III

MEETINGS LOCATIONS AND NOTICES

Regular public meetings of the Board shall be held at least once quarterly in accordance
with RCW 47.26.150 and WAC 479-01-020.beginning on the fourth Friday of every month
or the third Friday if that Friday is a holiday. Each such regular meeting shall be held at the
offices of the Board in Olympia, Washington, and begin at the hour of 9:00 a.m., or at such
other time and place as designated by the Board. By December, the Board shall adopt a
calendar showing the time, date and location of board meetings for the following year.

A special meeting of the Board may be called by the chairperson or by a majority of the
members of the Board in accordance with WAC 479-01-020., by delivering personally or by
mail written notice to all other members of the Board at least Poventyfour hours before the
time of such meeting as specified in the notice. The notice calling a special meeting shall
state the purpose for which the meeting is called and the date, hour, and place of such
meeting and all provisions of Chapter 42.30 RCW shall apply.

Notice of all regular meetings, shall be given by the Executive Director in 'Nriting sent by
mail or e-mail to each Board member by posting in the U.S. mail a notice thereof addressed
to the member at their business or residence address furnished to the Board. ~ The
notice shall be posted at least ten (10) days prior to the meeting. Members present at any
meeting shall be deemed to have 'Naived notice as of that meeting.

Prior to any regular meeting of the Board, subject material on agenda items shall be
provided by the Executive Director arid mailed to §lLBoard members prior to the meeting.

A notice of regular public meetings of the Board shall be given by the Executive Director in
writing to all persons who have made a timely request of the Board at least twenty (20) days
prior to the meeting.

Business of the Board.ARTICLE IV

BUSINESS OF THE BOARD

(a) All business of the Board shall be transacted by motion and/or resolution which may
be made by any member in attendance, inclUding the Chairperson, and shall require
a second. Voting on all motions and resolutions shall be by voice unless a special
division is called for by a member, in which case the roll shall be called by the
presiding officer and the vote of each member shall be recorded. Except as



otherwise provided, Robert's Rules of Order, latest edition, shall govern the
meetings of the Board.

(b) A Board members shall refrain from expressing official statements and shall abstain
from voting on a dealing with projects before the Board directly related to within that
Board member's their jurisdiction and shall abstain from making official comment
about the project. It shall be required that Board members designate a A
representative from thethe+f:jurisdiction, other than the Board member shall -te-be
the official spokesperson when presenting project information to the Board. The
Chairperson may request athe Board member may te answer guestions from the
Board with respect to a project testify on any issue before the Board directly dealing
within that member's own jurisdiction.

ARTICLE IV

QUORUM

The presence of a majority of the current Board membership shall constitute a quorum for
the transaction of the business of the board.

It shall require a majority of those members in attendance to carry any motion and/or
resolution unless otherwise set forth in these rules.

If a member of the Board is absent for three consecutive regularly scheduled Board
meetings or is absent from more than fifty percent of the regularly scheduled meetings in
anyone calendar year, the follOWingaction will be taken:

(a) The +lBBoard Chairperson shall call the member to determine if the member
desires to continue to serve on the Board; and

(b) If the member continues to be absent, the Board+lB Chairperson shall send a
written notice to the member, reguiring notify the member by letter requesting that
member's immediate resignation and shall send a copy to that member's appointing
official and, if the member's position is subject to nomination, to the member's
and/or nominating organization together with a request for a new member ..

Section 4 Minutes
All actions and pertinent discussions of the Board shall be by motion and/or resolution
recorded in writing a book or books kept for such purpose, maintained and kept at the
office of the Board,. These minutes aRG-shall be open to the public for inspection at all
reasonable times.



ARTICLE V

EXPENSES OF BOARD MEMBERS

Members of the Board shall receive reimbursement for expenses and mileage to the extent
of the maximum provided allowed by law for attendance and participation in the following
activities related to performance of their official duties as a +IDBoard member:

(b) Necessary +IDBoard consultations with county, city, transit. ports, Department of
Transportation, or Transportation Benefit District personnel.

(d) Meetings and hearings of committees of the State Legislature as they relate to the
+m-,.Board.

(e) Any other Board+ID activity requiring the attention, attendance or participation of the
Board member.

Board members will be reimbursed for the maximum allowable travel expenses under
the guidelines set forth by the Office of Financial Management in section 10 of the State
Administrative and Accounting Manual for state employees.

ARTICLE VI

BOARD COMMITTEES

The Board, by a motion or resolution adopted by a majority of its members, may
designate and appoint one or more standing or temporary ad hoc committees that may
exercise the authority of the Board as specifically delegated by the Board resolution
motion.

The Chairperson of the Board may appoint ad hoc committees that act oo!y in afl limited
advisory capacity to the Board.

The designation and appointment of committees and the delegation of authority shall not
operate to relieve the Board or any individual Chairperson of any responsibility imposed
upon him or her by law.



Upon receipt of a Route Jurisdiction Transfer request. the Chair may appoint a Route
Jurisdiction Transfer Committee to review specific route transfer requests. The
committee will be appointed in accordance with WAC 479-210-350.

ARTICLE VII

ETHICS AND THE APPEARANCE OF FAIRNESS

Members of the Board shall uphold a hiqh standard of ethics .. Members of the Board
shall avoid conflicts of interest or even the appearance of conflicts of interest and are
subject to the Ethics in Public Service Act codified in chapter 47.52 RCW. The following
Activities that may be considered violations of state--ethics statutes include but are not
limited to:

(a) Directinq state contracts to a business in which one has a financial interest.

(b) Using confidential information for private investments.

(c) Accepting gifts or favors in exchange for certain regulatory rulings.

(d) Accepting gifts or favors in exchange for making certain purchases.

(e) Obtaining personal favors from employees.

(f) Accepting favors for disclosure of confidential information.

(g) Engaging in outside employment which assists non-governmental entities in their
guests for state business.

ARTICLE VI!!

CHANGE OR REPEAL OF INTERNAL RULESBYLAWS

Amendment§., alteration§., change§., additions to or repeal of these bylaws and board
policies rules governing internal management of the Board, not affecting regular procedures
available to the public, and not in conflict 'Nith state law, may will be made by motion
resolution of the Board and will require approval by a majority of Board members to carry
the motion. pursuant to other applicable sections of these rules.

ARTICLE VII

INSTRUMENTS

All instruments, including vouchers for payment from the TIB administered funds
established in the Motor Vehicle Fund, shall be submitted to the Executive Director of the
Board for approval and shall be signed by the Executive Director in the name of the Board;
PROVIDED, vouchers for payment may be signed by the designated agent of the Executive
Director if proper procedure has been followed and payment is due.



The Executive Director shall report to the Board at each regular meeting regarding all
instruments, including vouchers for payment, approved during the period after the preceding
regular meeting.

ARTICLE ¥m IX

CERTIFICATION OF DOCUMENT

The Executive Director of the Board and that person so delegated the duty to have charge
of the records of the Board shall have the authority to certify on behalf of the Board any and
all documents, records or proceedings as may become necessary from time to time in the
name and place of said Board.

ARTICLE IX

EXPENSES OF BOARD MEMBERS

Members of the Board shall receive reimbursement for expenses and mileage to the extent
of the maximum provided by lalA'for attendance and participation in the following activities
related to performance of their official duties:

(b) Necessary consultations with county, city, transit, ports, Department of
Transportation, or Transportation Benefit District personnel.

(d) Attendance at regional or area community and transportation conferences or
meetings INithin the state.

(e) Meetings and hearings of committees of the State Legislature as they relate to
transportation.

Such, reimbursement shall be considered to be approved automatically by the Board:
PROVIDED that questions of the Executive Director concerning definitions of allowable
expenses as set forth above shall be referred to the Board for consideration.

With respect to any other activity requiring the attention, attendance or participation of the
members or any member of the Board in the performance of their official duties, said
member may receive reimbursement for expenses and mileage to the extent of the
maximum provided by law with the prior recommendation of the Executive Director and prior
approval of the Chair.

Board members will be reimbursed for the maximum allowable travel expenses under
the guidelines set forth by the Office of Financial Management in section 10 of the State
Administrative and Accounting Manual and TIB's Travel Policy (POL 407 110) for state
employees.



ARTICLE X

CONDUCT OF MEMBERS AT BOARD MEETINGS

Board members shall refrain from e*pressing official statements dealing with projects before I
the Board directly related to their jurisdiction. It shall be required that Board members
designate a representative from their jurisdiction to be the official spokesperson 'Nhen
presenting information to the Board. The Chairperson may request a member to testify on
any issue before the Board directly dealing 'Nith that member's own jurisdiction.

ARTICLE XI

BOARD MEETING ATTENDANCE

If a member of the Board is absent for three consecutive regularly scheduled Board
meetings or is absent from more than fifty percent of the regularly scheduled meetings in
anyone calendar year, the following action will be taken:

(d)The TIB Chair shall call the member to determine if the member desires to continue
to serve on the Board; and

(e)lf the member continues to be absent, the TIB Chair shall notify the member by letter
and send a copy to that member's appointing official and, if the member's position is
subject to nomination, to the member's nominating organization.

ARTICLE XII

BOARD COMMITTEES

The Board, by resolution adopted by a majority of its members, may designate and
appoint one or more standing or temporary committees that may e*ercise the authority
of the Board. The Chair of the Board may appoint committees that act only in an
advisory capacity to the Board. The designation and appointment of committees and the
delegation thereto of authority shall not operate to relieve the Board or any individual
Chair of any responsibility imposed upon it, him or her by law.

The Executive Committee shall be composed of the Chair, Vice Chair, and two
additional members appointed by the Chair. The Executive Committee shall have only
those powers granted to it herein or by resolution of the Board for whatelJer purpose and
period of time specified. The E*ecutive Committee shall~

(a)Lead the development of the Board's strategic plan.



(b)Propose, review, or recommend passage, modification, or other action relating to Board
policies prior to submission of the proposed amendment to the full Board.

(c)Prepare a recommended legislative agenda for consideration of the full Board prior to
each legislative session.

(d)Monitor the events of each legislative session and shall be empowered to adopt Board
policy relating to legislation during the session.

Upon receipt of a Route Jurisdiction Transfer request the Chair shall appoint a Route
Jurisdiction Transfer Committee to review specific route transfer requests. No member
of the Board who is an officer, agent, employee, or member of an entity with actual or
potential jurisdiction over the subject route may participate on this committee.

Revisions
1. Changes to Article XII adopted May 25, 2001
2. Changes to Article XII adopted July 26, 2002 - Elimination of the Increase, Sidewalk, and

Legislative Committees
3. Changes to Article IX adopted November 26, 2004 - Added last paragraph treating Board

members as state employees for travel reimbursement.
4. Changes to entire Bylaws to reflect accurate practices and to communicate in a more

clear and concise manner.



ARTICLE I

PURPOSE AND MEMBERSHIP

The Transportation Improvement Board ("Board") is a twenty-one member board,
organized under the provisions of RCW 47.26.121 to administer the urban arterial trust
account, the transportation improvement account, and the small city pavement and
sidewalk account.

Membership and appointments to Board shall be carried out as directed in RCW
47.26.121.

ARTICLE"

OFFICERS OF THE BOARD

(a) The presiding officer of the Board, designated the "chairperson", shall be elected by
a majority vote of the membership of the Board for a two-year term and shall be an
elected official. The chairperson shall preside over all meetings of the Board and do
all such other things that are appropriate for or delegated to such officer by the
Board;

(b) A vice chairperson, elected by a majority vote of the membership of the Board for a
two-year term and an elected official, shall preside in the absence of the
chairperson, as well as act for the chairperson and the Board under its direction;

(c) At anyone time, the chairperson and the vice chairperson shall not both be county
members or city members;

(d) In the absence of both the chairperson and vice chairperson, an elected official shall
be appointed by a majority of the voting members of the Board present at that
meeting to preside at that meeting of the Board as acting vice chairperson.

ARTICLE '"
MEETING LOCATIONS AND NOTICES



Regular public meetings of the Board shall be held at least once quarterly in accordance
with RCW 47.26.150 and WAC 479-01-020.

A special meeting of the Board may be called by the chairperson or by a majority of the
members of the Board in accordance with WAC 479-01-020.

Notice of all regular meetings shall be sent by mail or e-mail to each Board member. The
notice shall be posted at least ten (10) days prior to the meeting. Members present at any
meeting shall be deemed to have notice of that meeting.

Prior to any regular meeting of the Board, subject material on agenda items shall be mailed
to all Board members.

A notice of regular public meetings of the Board shall be given by the Executive Director in
writing to all persons who have made a timely request of the Board at least twenty (20) days
prior to the meeting.

ARTICLE IV

BUSINESS OF THE BOARD

(a) All business of the Board shall be transacted by motion and/or resolution which may
be made by any member in attendance, including the Chairperson, and shall require
a second. Voting on all motions and resolutions shall be by voice unless a special
division is called for by a member, in which case the roll shall be called by the
presiding officer and the vote of each member shall be recorded.

(b) A Board member shall abstain from voting on a project within that Board member's
jurisdiction and shall abstain from making official comment about the project. A
representative from the jurisdiction, other than the Board member, shall be the
official spokesperson when presenting project information to the Board. The Board
member may answer questions from the Board with respect to a project within that
member's own jurisdiction.

The presence of a majority of the current Board membership shall constitute a quorum for
the transaction of the business of the board.

It shall require a majority of those members in attendance to carry any motion and/or
resolution unless otherwise set forth in these rules.



If a member of the Board is absent for three consecutive regularly scheduled Board
meetings or is absent from more than fifty percent of the regularly scheduled meetings in
anyone calendar year, the following action will be taken:

(a) The Board Chairperson shall call the member to determine if the member desires to
continue to serve on the Board; and

(b) If the member continues to be absent, the Board Chairperson shall send a written
notice to the member, requiring that member's immediate resignation and shall send
a copy to that member's appointing official and/or nominating organization together
with a request for a new member.

Section 4 Minutes
All actions and pertinent discussions of the Board shall be recorded in writing and kept at
the office of the Board. These minutes shall be open to the public for inspection at all
reasonable times.

ARTICLE V

EXPENSES OF BOARD MEMBERS

Members of the Board shall receive reimbursement for expenses and mileage to the extent
allowed by law for attendance and participation in the following activities related to
performance of their official duties as a Board member:

(b) Necessary Board consultations with county, city, transit, port, Department of
Transportation, or Transportation Benefit District personnel.

(d) Meetings and hearings of committees of the State Legislature as they relate to the
Board.

(e) Any other Board activity requiring the attention, attendance or participation of the
Board member.

Board members will be reimbursed for the maximum allowable travel expenses under
the guidelines set forth by the Office of Financial Management in section 10 of the State
Administrative and Accounting Manual for state employees.

ARTICLE VI

BOARD COMMITTEES



The Board, by a motion adopted by a majority of its members, may designate and
appoint one or more standing or temporary ad hoc committees that may exercise the
authority of the Board as specifically delegated by the Board in the motion.

The Chairperson of the Board may appoint ad hoc committees that act in a limited
advisory capacity to the Board.

The designation and appointment of ad hoc committees and the delegation of authority
shall not operate to relieve the Board or any individual Chairperson of any responsibility
imposed upon him or her by law.

Upon receipt of a Route Jurisdiction Transfer request, the Chair may appoint a Route
Jurisdiction Transfer Committee to review specific route transfer requests. The
committee will be appointed in accordance with WAC 479-210-350.

ARTICLE VII

ETHICS AND THE APPEARANCE OF FAIRNESS

Members of the Board shall uphold a high standard of ethics. Members of the Board
shall avoid conflicts of interest or even the appearance of conflicts of interest and are
subject to the Ethics in Public Service Act codified in chapter 47.52 RCW. Activities
that may be considered violations of ethics statutes include but are not limited to:

(a) Directing state contracts to a business in which one has a financial interest.

(b) Using confidential information for private investments.

(c) Accepting gifts or favors in exchange for certain regulatory rulings.

(d) Accepting gifts or favors in exchange for making certain purchases.

(e) Obtaining personal favors from employees.

(f) Accepting favors for disclosure of confidential information.

(g) Engaging in outside employment which assists non-governmental entities in their
quests for state business.

ARTICLE VIII

CHANGE OR REPEAL OF BYLAWS

Amendments, alterations, changes, additions to or repeal of these bylaws will be made by
motion of the Board and will require approval by a majority of Board members to carry the
motion.



ARTICLE IX

CERTIFICATION OF DOCUMENT

The Executive Director of the Board and that person so delegated the duty to have charge
of the records of the Board shall have the authority to certify on behalf of the Board any and
all documents, records or proceedings as may become necessary from time to time in the
name and place of said Board.

Revisions
1. Changes to Article XII adopted May 25, 2001
2. Changes to Article XII adopted July 26, 2002 - Elimination of the Increase, Sidewalk, and

Legislative Committees
3. Changes to Article IX adopted November 26, 2004 - Added last paragraph treating Board

members as state employees for travel reimbursement.
4. Changes to entire Bylaws to reflect accurate practices and to communicate in a more

clear and concise manner.


